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General Assumptions 

Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended  
March 31, 2019. 

General Assumptions: 

- The 2018 Business Plan and Project Baseline were approved in May 2018 and June 2018, 

respectively.  

- The Authority is currently developing its Project Update Report, which is due to be released 

May 1, 2019.  Impacts to forecasts going forward could impact this report and would be 

included in the June submission. 

- This FCP is the quarterly update for March 31, 2019, as required by Cooperative Agreement 

FR-HSR-0009-10-01-06. Nothing in this FCP shall be interpreted to modify, supersede, or 

amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-06 including but not 

limited to the Scope, Schedule and Approved Grant Budget contained therein. 

- Expenditures through March 2019 reflect amounts paid and reported to the Federal Railroad 

Administration (FRA), invoices received and in process, and material estimated costs for work 

performed, not yet billed. 

- The cost estimate for Task 8 CP-5 was revised down after additional review. The cost reductions 

were shifted to other tasks that reflected cost pressures, thus resulting in a net-zero change to the 

overall budget. The Authority has not yet executed a contract for CP5, and the CP5 cost estimates 

are included in the project baseline. 

- Costs associated with the Central Valley Wye and the Bakersfield Locally Generated Alternative 

(formerly known as Bakersfield F Street) supplemental environmental documents are reflected in 

the segment breakouts for San Jose to Merced and Bakersfield to Palmdale, respectively. 

- State funding sources include Prop 1A, Cap and Trade, and/or earned program income.  
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General Assumptions 

Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended  

March 31, 2019. 

General Assumptions:  

- Contracts executed to date (including the Authority’s design-build construction contracts) have 

assumed FY10 grant funding to complete the scope of work within the grant agreement. 

- The schedule and forecast contained herein are subject to change. 

- The Authority has revised the funding sequence to be consistent with the FRA’s position on the 

funding sequence of completing the ARRA grant match and expending additional state resources 

prior to accessing FY10 funds. 

- FY10 Grant Funding is planned to be spent as the last funding source for Tasks 5, 8, 9, and 10. 

The sequence of funding is in the following order: FY10 70/30, FY10 80/20, and FY10 100/0.  

- Task 9 forecasted expenditures are back loaded into their respective fund types, as timing of the use 

of the funds is to be determined. The forecast amounts are in December 2022 for $154.3M (FY10 

Fed 100/0 & FY10 Prop 1A State).  

- The June 2018 and September 2018 reports reflected an updated section allocation methodology 

based on the new baseline and WBS structure, this applied to all fiscal years starting FY2010-11.  

- The December 2018 reports reverted to historical section allocations consistent with the March 

2018 submittal, for expenditures FY2017-18 and prior. 

- Starting in FY2018-19 and forward the expenditures and forecast reflect the 2018 baseline and 

WBS structure. 

- Total Federal ARRA expended to date decreased by $5.5M due to refunds. 

- Total State Match is adjusted by ($5.5M), as a result of ARRA refunds. 
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FCP Expenditures and Forecast 

 
 

 

From 7/1/2010

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16  FY2017-18 FY2018-19

Task 1 Environmental Review 130,187,249       58,300,244          46,825,472          46,172,003               42,680,980               58,578,173                 82,291,768                 61,241,091                 57,951,361                 

Task 1.1 Regional Consultant Project Management (RC) 26,178,896         19,528,161          13,882,736          11,751,580               5,403,721                 9,220,873                   9,105,804                   10,652,138                 8,311,396                   

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 9,182,809           716,147               1,454,388            2,320,701                 2,852,979                 5,013,724                   4,305,045                   3,011,652                   5,126,144                   

Task 1.3 Alternatives Analysis  (RC) 1,397,016           281,497               1,287,006            1,313,467                 4,886,292                 4,808,282                   1,318,861                   533,278                      829,383                      

Task 1.4 EIR / EIS Analysis  (RC) 18,357,828         4,663,592            2,691,123            4,365,937                 5,310,806                 18,202,668                 29,815,642                 19,786,708                 12,687,838                 

Task 1.5 Draft and Final EIR / EIS (RC) 11,861,962         380,543               712,413               502,387                    380,258                    1,198,737                   3,752,992                   7,450,106                   6,905,510                   

Task 1.6 Certification of EIR / EIS and ROD (RC) 3,132,420           50,335                 6,485                   1,694,439                 660,858                    601,753                      1,209,608                   1,087,191                   772,512                      

Task 1.7 Program Management (RDP) 31,137,443         16,948,614          13,312,533          12,503,483               14,633,505               8,141,028                   26,744,122                 15,833,721                 13,212,807                 

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 28,938,875         15,731,355          13,478,787          11,720,010               8,552,560                 11,391,110                 6,039,694                   2,886,296                   10,105,771                 

Task 2 Preliminary Engineering (PE) 64,380,735         10,443,363          23,199,222          29,176,942               388,632                    46,058,988                 42,072,708                 35,456,117                 33,774,366                 

Task 2.1 Regional Consultant PE (RC) 64,380,735         6,733,379            8,626,704            10,641,216               11,043,089               33,533,409                 31,494,870                 21,320,003                 16,978,621                 

Task 2.2 Program Management (RDP) -                      1,274,997            5,763,121            7,311,952                 (10,391,789)              11,391,890                 10,577,837                 14,136,114                 16,790,505                 

Task 2.3 RDP Engineering (RDP) -                      2,434,988            8,809,397            11,223,774               (262,668)                   1,133,689                   -                              -                              5,240                          

Task 3 Other Related Work Needed Prior to Start of Construction 7,129,688           2,225,309            11,368,622          7,612,134                 (1,240,532)                11,525,630                 23,715,049                 14,284,055                 10,868,573                 

Task 3.1 Regional Consultant Station Area Planning (RC) 1,112,194           451,448               128,724               158,212                    327,300                    1,206,001                   1,109,463                   347,768                      901,441                      

Task 3.2 Regional Consultant ROW Work (RC) 5,939,241           223,079               4,302                   5,391                        110,137                    299,491                      611,146                      10,807,083                 3,290,861                   

Task 3.3 RDP ROW Work (RDP) -                      88,932                 489,182               281,215                    (390,971)                   -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      716,717               3,979,576            1,316,441                 (2,319,801)                -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      689,333               6,292,839            2,444,236                 (4,576,866)                27,581                        162,981                      10,945                        4,289                          

Task 3.6 Station Area Planning -                      -                       -                       -                            222,916                    555,715                      3,969,453                   1,945,712                   1,917,242                   

Task 3.7 LAUS / So California Investments -                      -                       -                       -                            -                            -                              11,085,152                 -                              979,803                      

Task 3.8 Legal Services - Pre-construction 78,253                55,801                 473,999               3,406,639                 5,386,753                 9,436,842                   6,776,854                   1,172,547                   3,774,937                   

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -                       -                       659,952                    17,920                      -                              -                              -                              -                              

Task 4.1 SWCAP -                      -                       -                       659,952                    17,920                      -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -                       -                       -                            -                            -                              -                              -                              -                              

Total SUMMARY - PROJECT DEVELOPMENT 201,697,672       70,968,917          81,393,316          83,621,032               41,847,000               116,162,790               148,079,525               110,981,262               102,594,300               

SUMMARY - PROJECT DEVELOPMENT

Total Estimated Resource 

FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 113,104,884               160,038,072               -                                -                              857,371,296         407,648,826      189,610,572      260,111,898        857,371,296        

Task 1.1 Regional Consultant Project Management (RC) 6,490,443                   19,845,877                 -                                -                              140,371,625         140,371,625      -                    -                       140,371,625        

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 3,508,170                   17,177,115                 -                                -                              54,668,874           54,668,874        -                    -                       54,668,874          

Task 1.3 Alternatives Analysis  (RC) 4,710,615                   5,423,317                   -                                -                              26,789,014           26,789,014        -                    -                       26,789,014          

Task 1.4 EIR / EIS Analysis  (RC) 9,008,783                   11,920,657                 -                                -                              136,811,583         136,811,583      -                    -                       136,811,583        

Task 1.5 Draft and Final EIR / EIS (RC) 4,805,300                   187,813                      -                                -                              38,138,020           38,138,020        -                    -                       38,138,020          

Task 1.6 Certification of EIR / EIS and ROD (RC) 1,649,846                   4,264                          -                                -                              10,869,711           10,869,711        -                    -                       10,869,711          

Task 1.7 Program Management (RDP) 5,072,774                   32,070,542                 -                                -                              189,610,572         -                    189,610,572      -                       189,610,572        

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 77,858,953                 73,408,487                 -                                -                              260,111,898         -                    -                    260,111,898        260,111,898        

Task 2 Preliminary Engineering (PE) 24,308,266                 19,730,981                 -                                -                              328,990,319         239,905,438      89,084,881        -                       328,990,319        

Task 2.1 Regional Consultant PE (RC) 15,422,431                 19,730,981                 -                                -                              239,905,438         239,905,438      -                    -                       239,905,438        

Task 2.2 Program Management (RDP) 9,482,183                   -                              -                                -                              66,336,809           -                    66,336,809        -                       66,336,809          

Task 2.3 RDP Engineering (RDP) (596,348)                     -                              -                                -                              22,748,072           -                    22,748,072        -                       22,748,072          

Task 3 Other Related Work Needed Prior to Start of Construction 29,569,014                 9,792,626                   -                                -                              126,850,168         46,010,128        9,244,060          71,595,981          126,850,168        

Task 3.1 Regional Consultant Station Area Planning (RC) 10,825,158                 1,331,602                   -                                -                              17,899,310           17,899,310        -                    -                       17,899,310          

Task 3.2 Regional Consultant ROW Work (RC) 6,754,695                   65,391                        -                                -                              28,110,817           28,110,817        -                    -                       28,110,817          

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              468,358                -                    468,358             -                       468,358               

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              3,692,933             -                    3,692,933          -                       3,692,933            

Task 3.5 Construction Planning / Procurement Support (RDP) 24,609                        2,821                          -                                -                              5,082,768             -                    5,082,768          -                       5,082,768            

Task 3.6 Station Area Planning 1,084,081                   39,658                        -                                -                              9,734,777             -                    -                    9,734,777            9,734,777            

Task 3.7 LAUS / So California Investments 2,984                          1,279,784                   -                                -                              13,347,723           -                    -                    13,347,723          13,347,723          

Task 3.8 Legal Services - Pre-construction 10,877,485                 7,073,370                   -                                -                              48,513,480           -                    -                    48,513,480          48,513,480          

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              677,872                -                    -                    677,872               677,872               

Task 4.1 SWCAP -                              -                              -                                -                              677,872                -                    -                    677,872               677,872               

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total SUMMARY - PROJECT DEVELOPMENT 166,982,164               189,561,679               -                                -                              1,313,889,655      693,564,392      287,939,513      332,385,751        1,313,889,655     

SUMMARY - PROJECT DEVELOPMENT
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FCP Expenditures and Forecast  

 
 

 

From 7/1/2010

Phase I FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review 15,577,519         9,178,574            6,270,554            5,121,113                 4,349,358                 8,384,534                   11,616,755                 (1,100,010)                  5,380,430                   

Task 1.1 Regional Consultant Project Management (RC) 1,527,581           607,648               74,782                 35,544                      -                            1,024,007                   907,380                      3,690                          713,627                      

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 886,659              354,810               62,644                 63,915                      -                            157,759                      379,698                      31,953                        330,986                      

Task 1.3 Alternatives Analysis  (RC) 191,179              -                       185                      -                            -                            623,622                      626,488                      (227,745)                     189,364                      

Task 1.4 EIR / EIS Analysis  (RC) 3,710,406           574,132               57,262                 21,741                      -                            1,933,269                   3,356,088                   (1,803,989)                  2,130,508                   

Task 1.5 Draft and Final EIR / EIS (RC) 391,940              -                       -                       -                            -                            108,257                      142,407                      2,232,130                   777,370                      

Task 1.6 Certification of EIR / EIS and ROD (RC) -                      -                       -                       -                            -                            -                              -                              -                              4,115                          

Task 1.7 Program Management (RDP) 4,359,242           2,372,806            1,863,755            1,750,488                 2,048,691                 1,139,744                   3,744,177                   -                              1,086,684                   

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 4,510,513           5,269,178            4,211,926            3,249,426                 2,300,667                 3,397,876                   2,460,517                   (1,336,049)                  147,776                      

Task 2 Preliminary Engineering (PE) 10,804,413         1,727,117            1,480,831            1,859,966                 (1,065,446)                3,019,468                   3,709,787                   (894,612)                     1,760,915                   

Task 2.1 Regional Consultant PE (RC) 10,804,413         1,356,118            23,580                 6,393                        -                            1,766,910                   2,652,004                   (894,612)                     1,279,070                   

Task 2.2 Program Management (RDP) -                      127,500               576,312               731,195                    (1,039,179)                1,139,189                   1,057,784                   -                              481,845                      

Task 2.3 RDP Engineering (RDP) -                      243,499               880,940               1,122,377                 (26,267)                     113,369                      -                              -                              -                              

Task 3 Other Related Work Needed Prior to Start of Construction 334,164              171,039               1,102,887            1,527,686                 1,220,554                 3,337,898                   1,059,121                   579,204                      1,017,479                   

Task 3.1 Regional Consultant Station Area Planning (RC) 303,956              -                       -                       -                            -                            13,623                        (11,140)                       (86,621)                       195,906                      

Task 3.2 Regional Consultant ROW Work (RC) -                      -                       -                       -                            -                            96,227                        41,304                        (77,771)                       25,097                        

Task 3.3 RDP ROW Work (RDP) -                      8,893                   48,918                 28,122                      (39,097)                     -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      71,672                 397,958               131,644                    (231,980)                   -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      68,933                 629,284               244,424                    (457,687)                   2,758                          16,298                        -                              -                              

Task 3.6 Station Area Planning -                      -                       -                       -                            -                            -                              43,824                        280,330                      431,071                      

Task 3.7 LAUS / So California Investments -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.8 Legal Services - Pre-construction 30,208                21,541                 26,727                 1,123,497                 1,949,318                 3,225,289                   968,836                      463,267                      365,404                      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -                       -                       32,998                      896                           -                              -                              -                              -                              

Task 4.1 SWCAP -                      -                       -                       32,998                      896                           -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -                       -                       -                            -                            -                              -                              -                              -                              

Total San Francisco - San Jose 26,716,096         11,076,730          8,854,272            8,541,762                 4,505,362                 14,741,900                 16,385,664                 (1,415,418)                  8,158,824                   

San Francisco - San Jose

Total Estimated Resource 

Phase I FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 4,894,895                   229,383                      -                                -                              69,903,104           25,781,309        18,365,586        25,756,210          69,903,104          

Task 1.1 Regional Consultant Project Management (RC) 1,338,494                   74,166                        -                                -                              6,306,919             6,306,919          -                    -                       6,306,919            

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 143,409                      -                              -                                -                              2,411,833             2,411,833          -                    -                       2,411,833            

Task 1.3 Alternatives Analysis  (RC) 268,561                      -                              -                                -                              1,671,654             1,671,654          -                    -                       1,671,654            

Task 1.4 EIR / EIS Analysis  (RC) 827,086                      -                              -                                -                              10,806,502           10,806,502        -                    -                       10,806,502          

Task 1.5 Draft and Final EIR / EIS (RC) 919,370                      -                              -                                -                              4,571,474             4,571,474          -                    -                       4,571,474            

Task 1.6 Certification of EIR / EIS and ROD (RC) 8,812                          -                              -                                -                              12,927                  12,927               -                    -                       12,927                 

Task 1.7 Program Management (RDP) -                              -                              -                                -                              18,365,586           -                    18,365,586        -                       18,365,586          

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 1,389,163                   155,217                      -                                -                              25,756,210           -                    -                    25,756,210          25,756,210          

Task 2 Preliminary Engineering (PE) 1,075,765                   -                              -                                -                              23,478,205           18,069,641        5,408,564          -                       23,478,205          

Task 2.1 Regional Consultant PE (RC) 1,075,765                   -                              -                                -                              18,069,641           18,069,641        -                    -                       18,069,641          

Task 2.2 Program Management (RDP) -                              -                              -                                -                              3,074,646             -                    3,074,646          -                       3,074,646            

Task 2.3 RDP Engineering (RDP) -                              -                              -                                -                              2,333,918             -                    2,333,918          -                       2,333,918            

Task 3 Other Related Work Needed Prior to Start of Construction 11,666,975                 47,140                        -                                -                              22,064,146           11,626,686        920,139             9,517,321            22,064,146          

Task 3.1 Regional Consultant Station Area Planning (RC) 10,002,514                 -                              -                                -                              10,418,237           10,418,237        -                    -                       10,418,237          

Task 3.2 Regional Consultant ROW Work (RC) 1,123,591                   -                              -                                -                              1,208,448             1,208,448          -                    -                       1,208,448            

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              46,836                  -                    46,836               -                       46,836                 

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              369,293                -                    369,293             -                       369,293               

Task 3.5 Construction Planning / Procurement Support (RDP) -                              -                              -                                -                              504,010                -                    504,010             -                       504,010               

Task 3.6 Station Area Planning 62,973                        4,085                          -                                -                              822,282                -                    -                    822,282               822,282               

Task 3.7 LAUS / So California Investments -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.8 Legal Services - Pre-construction 477,898                      43,055                        -                                -                              8,695,039             -                    -                    8,695,039            8,695,039            

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              33,894                  -                    -                    33,894                 33,894                 

Task 4.1 SWCAP -                              -                              -                                -                              33,894                  -                    -                    33,894                 33,894                 

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total San Francisco - San Jose 17,637,635                 276,522                      -                                -                              115,479,349         55,477,636        24,694,289        35,307,424          115,479,349        

San Francisco - San Jose



  

 
FCP for the period ending March 31, 2019       6 of 58 

FCP Expenditures and Forecast 

 
 

  

From 7/1/2010

Phase I FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review 11,642,215         7,772,589            6,131,979            5,400,510                 5,611,641                 5,215,016                   15,709,588                 48,227,594                 12,043,837                 

Task 1.1 Regional Consultant Project Management (RC) -                      -                       -                       -                            -                            337,901                      994,131                      5,801,424                   1,309,998                   

Task 1.2 Regional Consultant Public / Agency Participation  (RC) -                      -                       -                       -                            -                            107,753                      619,658                      901,680                      528,337                      

Task 1.3 Alternatives Analysis  (RC) -                      -                       -                       -                            -                            231,773                      407,847                      893,044                      247,593                      

Task 1.4 EIR / EIS Analysis  (RC) -                      -                       -                       -                            -                            477,210                      4,066,605                   15,791,831                 1,032,301                   

Task 1.5 Draft and Final EIR / EIS (RC) -                      -                       -                       -                            -                            19,490                        332,121                      1,023,115                   790,161                      

Task 1.6 Certification of EIR / EIS and ROD (RC) -                      -                       -                       -                            -                            -                              7,606                          53,661                        9,367                          

Task 1.7 Program Management (RDP) 9,341,233           5,084,584            3,993,760            3,751,045                 4,390,051                 2,442,308                   8,023,237                   8,631,054                   4,817,644                   

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 2,300,982           2,688,005            2,138,219            1,649,465                 1,221,590                 1,598,581                   1,258,384                   15,131,786                 3,308,436                   

Task 2 Preliminary Engineering (PE) -                      741,997               2,914,504            3,707,145                 (2,130,891)                3,209,280                   8,678,137                   28,602,797                 6,219,604                   

Task 2.1 Regional Consultant PE (RC) -                      -                       -                       -                            -                            704,165                      6,562,569                   20,897,120                 2,092,455                   

Task 2.2 Program Management (RDP) -                      254,999               1,152,624            1,462,390                 (2,078,358)                2,278,378                   2,115,567                   7,705,678                   4,124,293                   

Task 2.3 RDP Engineering (RDP) -                      486,998               1,761,879            2,244,755                 (52,534)                     226,738                      -                              -                              2,857                          

Task 3 Other Related Work Needed Prior to Start of Construction 15,410                309,985               2,165,954            1,436,837                 (379,594)                   1,768,664                   2,326,058                   2,031,536                   1,677,434                   

Task 3.1 Regional Consultant Station Area Planning (RC) -                      -                       -                       -                            -                            -                              (857)                            681,216                      67,407                        

Task 3.2 Regional Consultant ROW Work (RC) -                      -                       -                       -                            -                            25,476                        527,696                      485,770                      194,597                      

Task 3.3 RDP ROW Work (RDP) -                      17,786                 97,836                 56,243                      (78,194)                     -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      143,343               795,915               263,288                    (463,960)                   -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      137,867               1,258,568            488,847                    (915,373)                   5,516                          32,596                        5,966                          2,338                          

Task 3.6 Station Area Planning -                      -                       -                       -                            -                            -                              1,302,293                   553,282                      591,315                      

Task 3.7 LAUS / So California Investments -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.8 Legal Services - Pre-construction 15,410                10,989                 13,634                 628,459                    1,077,934                 1,737,672                   464,330                      305,303                      821,777                      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -                       -                       164,988                    4,480                        -                              -                              -                              -                              

Task 4.1 SWCAP -                      -                       -                       164,988                    4,480                        -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -                       -                       -                            -                            -                              -                              -                              -                              

Total San Jose - Merced 11,657,625         8,824,571            11,212,436          10,709,480               3,105,636                 10,192,960                 26,713,782                 78,861,928                 19,940,875                 

San Jose - Merced

Total Estimated Resource 

Phase I FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 44,128,497                 52,638,818                 -                                -                              214,522,284         41,348,879        70,721,954        102,451,451        214,522,284        

Task 1.1 Regional Consultant Project Management (RC) 863,190                      54,208                        -                                -                              9,360,852             9,360,852          -                    -                       9,360,852            

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 313,439                      -                              -                                -                              2,470,866             2,470,866          -                    -                       2,470,866            

Task 1.3 Alternatives Analysis  (RC) 259,718                      -                              -                                -                              2,039,975             2,039,975          -                    -                       2,039,975            

Task 1.4 EIR / EIS Analysis  (RC) 2,230,586                   -                              -                                -                              23,598,533           23,598,533        -                    -                       23,598,533          

Task 1.5 Draft and Final EIR / EIS (RC) 1,640,916                   -                              -                                -                              3,805,803             3,805,803          -                    -                       3,805,803            

Task 1.6 Certification of EIR / EIS and ROD (RC) 2,218                          -                              -                                -                              72,851                  72,851               -                    -                       72,851                 

Task 1.7 Program Management (RDP) 2,765,199                   17,481,839                 -                                -                              70,721,954           -                    70,721,954        -                       70,721,954          

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 36,053,232                 35,102,771                 -                                -                              102,451,451         -                    -                    102,451,451        102,451,451        

Task 2 Preliminary Engineering (PE) 8,001,201                   -                              -                                -                              59,943,774           33,413,789        26,529,985        -                       59,943,774          

Task 2.1 Regional Consultant PE (RC) 3,157,481                   -                              -                                -                              33,413,789           33,413,789        -                    -                       33,413,789          

Task 2.2 Program Management (RDP) 5,168,793                   -                              -                                -                              22,184,365           -                    22,184,365        -                       22,184,365          

Task 2.3 RDP Engineering (RDP) (325,073)                     -                              -                                -                              4,345,620             -                    4,345,620          -                       4,345,620            

Task 3 Other Related Work Needed Prior to Start of Construction 6,574,644                   3,230,581                   -                                -                              21,157,509           4,175,793          1,863,536          15,118,180          21,157,509          

Task 3.1 Regional Consultant Station Area Planning (RC) 94,845                        -                              -                                -                              842,610                842,610             -                    -                       842,610               

Task 3.2 Regional Consultant ROW Work (RC) 2,099,643                   -                              -                                -                              3,333,182             3,333,182          -                    -                       3,333,182            

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              93,672                  -                    93,672               -                       93,672                 

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              738,587                -                    738,587             -                       738,587               

Task 3.5 Construction Planning / Procurement Support (RDP) 13,415                        1,538                          -                                -                              1,031,277             -                    1,031,277          -                       1,031,277            

Task 3.6 Station Area Planning 21,395                        21,957                        -                                -                              2,490,242             -                    -                    2,490,242            2,490,242            

Task 3.7 LAUS / So California Investments -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.8 Legal Services - Pre-construction 4,345,346                   3,207,086                   -                                -                              12,627,938           -                    -                    12,627,938          12,627,938          

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              169,468                -                    -                    169,468               169,468               

Task 4.1 SWCAP -                              -                              -                                -                              169,468                -                    -                    169,468               169,468               

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total San Jose - Merced 58,704,342                 55,869,399                 -                                -                              295,793,035         78,938,461        99,115,475        117,739,100        295,793,035        

San Jose - Merced
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FCP Expenditures and Forecast 

 
 

 

From 7/1/2010

Phase I FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review 29,880,308         24,321,622          17,509,886          14,120,999               4,410,055                 6,781,392                   6,639,204                   (28,235,457)                3,033,070                   

Task 1.1 Regional Consultant Project Management (RC) 11,343,275         17,877,574          12,462,965          9,257,181                 1,371,866                 541,585                      860,004                      (1,980,232)                  793,997                      

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 104,590              157,003               394,415               487,146                    395,739                    111,502                      257,125                      (372,221)                     487,838                      

Task 1.3 Alternatives Analysis  (RC) 309,651              138,114               25,991                 24,762                      -                            -                              17,986                        (448,231)                     18,480                        

Task 1.4 EIR / EIS Analysis  (RC) 3,674,221           3,674,598            1,652,237            1,666,181                 1,791,351                 2,072,843                   3,373,359                   (7,946,406)                  180,786                      

Task 1.5 Draft and Final EIR / EIS (RC) 134,336              377,272               473,827               423,353                    187,129                    257,323                      1,103,060                   120,478                      256,677                      

Task 1.6 Certification of EIR / EIS and ROD (RC) -                      50,335                 4,386                   1,686,031                 341,507                    517,530                      195,895                      260,212                      (10,428)                       

Task 1.7 Program Management (RDP) -                      -                       -                       -                            -                            -                              -                              -                              446,059                      

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 14,314,235         2,046,726            2,496,065            576,346                    322,463                    3,280,608                   831,775                      (17,869,057)                859,661                      

Task 2 Preliminary Engineering (PE) 9,491,493           3,068,183            4,253,204            4,955,493                 2,715,153                 580,547                      (1,401,215)                  (14,623,407)                3,472,343                   

Task 2.1 Regional Consultant PE (RC) 9,491,493           3,068,183            4,253,204            4,955,493                 2,715,153                 580,547                      (1,401,215)                  (14,623,407)                199,639                      

Task 2.2 Program Management (RDP) -                      -                       -                       -                            -                            -                              -                              -                              3,272,704                   

Task 2.3 RDP Engineering (RDP) -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3 Other Related Work Needed Prior to Start of Construction 157,552              654,846               3,651                   37,818                      282,985                    1,286,998                   3,779,325                   (425,517)                     1,085,320                   

Task 3.1 Regional Consultant Station Area Planning (RC) 82,319                435,820               3,651                   3,820                        -                            -                              19,484                        (521,791)                     34,610                        

Task 3.2 Regional Consultant ROW Work (RC) 75,233                219,026               -                       -                            -                            422                             (91)                              (294,258)                     2,224                          

Task 3.3 RDP ROW Work (RDP) -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.6 Station Area Planning -                      -                       -                       -                            222,916                    555,715                      429,835                      383,121                      238,707                      

Task 3.7 LAUS / So California Investments -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.8 Legal Services - Pre-construction -                      -                       -                       33,997                      60,070                      730,862                      3,330,097                   7,411                          809,779                      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -                       -                       98,993                      2,688                        -                              -                              -                              -                              

Task 4.1 SWCAP -                      -                       -                       98,993                      2,688                        -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -                       -                       -                            -                            -                              -                              -                              -                              

Total Merced - Fresno 39,529,352         28,044,652          21,766,742          19,213,303               7,410,881                 8,648,937                   9,017,314                   (43,284,381)                7,590,733                   

Merced - Fresno

Total Estimated Resource 

Phase I FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 2,894,632                   24,870,452                 -                                -                              106,226,163         72,892,783        446,059             32,887,320          106,226,163        

Task 1.1 Regional Consultant Project Management (RC) 105,556                      248,700                      -                                -                              52,882,472           52,882,472        -                    -                       52,882,472          

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 1,119,311                   -                              -                                -                              3,142,446             3,142,446          -                    -                       3,142,446            

Task 1.3 Alternatives Analysis  (RC) 10,766                        -                              -                                -                              97,519                  97,519               -                    -                       97,519                 

Task 1.4 EIR / EIS Analysis  (RC) 168,448                      -                              -                                -                              10,307,617           10,307,617        -                    -                       10,307,617          

Task 1.5 Draft and Final EIR / EIS (RC) 63,916                        -                              -                                -                              3,397,372             3,397,372          -                    -                       3,397,372            

Task 1.6 Certification of EIR / EIS and ROD (RC) 19,889                        -                              -                                -                              3,065,358             3,065,358          -                    -                       3,065,358            

Task 1.7 Program Management (RDP) -                              -                              -                                -                              446,059                -                    446,059             -                       446,059               

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 1,406,746                   24,621,752                 -                                -                              32,887,320           -                    -                    32,887,320          32,887,320          

Task 2 Preliminary Engineering (PE) 180,461                      -                              -                                -                              12,692,254           9,419,550          3,272,704          -                       12,692,254          

Task 2.1 Regional Consultant PE (RC) 180,461                      -                              -                                -                              9,419,550             9,419,550          -                    -                       9,419,550            

Task 2.2 Program Management (RDP) -                              -                              -                                -                              3,272,704             -                    3,272,704          -                       3,272,704            

Task 2.3 RDP Engineering (RDP) -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3 Other Related Work Needed Prior to Start of Construction 1,154,994                   744,398                      -                                -                              8,762,370             96,879               -                    8,665,491            8,762,370            

Task 3.1 Regional Consultant Station Area Planning (RC) 29,335                        -                              -                                -                              87,249                  87,249               -                    -                       87,249                 

Task 3.2 Regional Consultant ROW Work (RC) 7,074                          -                              -                                -                              9,629                    9,629                 -                    -                       9,629                   

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.5 Construction Planning / Procurement Support (RDP) -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.6 Station Area Planning 80,591                        -                              -                                -                              1,910,884             -                    -                    1,910,884            1,910,884            

Task 3.7 LAUS / So California Investments -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.8 Legal Services - Pre-construction 1,037,994                   744,398                      -                                -                              6,754,607             -                    -                    6,754,607            6,754,607            

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              101,681                -                    -                    101,681               101,681               

Task 4.1 SWCAP -                              -                              -                                -                              101,681                -                    -                    101,681               101,681               

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total Merced - Fresno 4,230,086                   25,614,849                 -                                -                              127,782,467         82,409,212        3,718,763          41,654,492          127,782,467        

Merced - Fresno
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FCP Expenditures and Forecast 

 

 
 

 

From 7/1/2010

Phase I FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review 45,486,653         880,431               1,066,928            4,001,423                 3,866,113                 452,025                      4,425,384                   20,708,389                 19,119,407                 

Task 1.1 Regional Consultant Project Management (RC) 10,153,386         -                       -                       -                            727,857                    44,888                        1,620,678                   4,218,950                   2,505,936                   

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 7,202,720           -                       307,209               671,175                    32,789                      -                              277,455                      1,672,365                   584,427                      

Task 1.3 Alternatives Analysis  (RC) 574,004              482                      -                       -                            -                            -                              -                              408,946                      155,268                      

Task 1.4 EIR / EIS Analysis  (RC) 8,739,181           (2,388)                  -                       -                            -                            -                              437,233                      7,739,026                   5,520,991                   

Task 1.5 Draft and Final EIR / EIS (RC) 11,203,028         -                       -                       -                            111,909                    -                              454,707                      2,581,112                   3,199,968                   

Task 1.6 Certification of EIR / EIS and ROD (RC) 3,117,235           -                       -                       -                            315,335                    0                                 215,923                      967,300                      263,443                      

Task 1.7 Program Management (RDP) 1,556,872           847,431               665,627               625,174                    731,675                    407,051                      1,337,206                   3,164,543                   4,607,162                   

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 2,940,228           34,907                 94,093                 2,705,074                 1,946,548                 85                               82,182                        (43,852)                       2,282,213                   

Task 2 Preliminary Engineering (PE) 39,092,566         3,844                   -                       -                            2,326,118                 0                                 226,249                      15,537,451                 12,713,139                 

Task 2.1 Regional Consultant PE (RC) 39,092,566         3,844                   -                       -                            2,326,118                 0                                 226,249                      12,712,193                 7,465,562                   

Task 2.2 Program Management (RDP) -                      -                       -                       -                            -                            -                              -                              2,825,258                   5,246,530                   

Task 2.3 RDP Engineering (RDP) -                      -                       -                       -                            -                            -                              -                              -                              1,047                          

Task 3 Other Related Work Needed Prior to Start of Construction 6,227,984           -                       404,764               260,780                    153,133                    212,398                      1,485,664                   11,449,099                 3,741,745                   

Task 3.1 Regional Consultant Station Area Planning (RC) 443,840              -                       -                       -                            -                            -                              -                              44,684                        154,795                      

Task 3.2 Regional Consultant ROW Work (RC) 5,784,144           -                       -                       -                            -                            -                              -                              10,644,634                 2,122,089                   

Task 3.3 RDP ROW Work (RDP) -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      -                       -                       -                            -                            -                              -                              2,187                          857                             

Task 3.6 Station Area Planning -                      -                       -                       -                            -                            -                              1,018,703                   645,656                      147,473                      

Task 3.7 LAUS / So California Investments -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.8 Legal Services - Pre-construction -                      -                       404,764               260,780                    153,133                    212,398                      466,961                      111,938                      1,316,531                   

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -                       -                       164,988                    4,480                        -                              -                              -                              -                              

Task 4.1 SWCAP -                      -                       -                       164,988                    4,480                        -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -                       -                       -                            -                            -                              -                              -                              -                              

Total Fresno - Bakersfield 90,807,203         884,275               1,471,692            4,427,190                 6,349,844                 664,423                      6,137,297                   47,694,939                 35,574,292                 

Fresno - Bakersfield

Total Estimated Resource 

Phase I FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 19,873,035                 42,378,759                 -                                -                              162,258,548         107,893,403      21,366,241        32,998,903          162,258,548        

Task 1.1 Regional Consultant Project Management (RC) 470,014                      3,071,144                   -                                -                              22,812,853           22,812,853        -                    -                       22,812,853          

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 124,195                      15,953,994                 -                                -                              26,826,327           26,826,327        -                    -                       26,826,327          

Task 1.3 Alternatives Analysis  (RC) 35,526                        4,096,932                   -                                -                              5,271,157             5,271,157          -                    -                       5,271,157            

Task 1.4 EIR / EIS Analysis  (RC) 593,439                      7,209,049                   -                                -                              30,236,529           30,236,529        -                    -                       30,236,529          

Task 1.5 Draft and Final EIR / EIS (RC) 186,559                      24,371                        -                                -                              17,761,653           17,761,653        -                    -                       17,761,653          

Task 1.6 Certification of EIR / EIS and ROD (RC) 105,648                      -                              -                                -                              4,984,884             4,984,884          -                    -                       4,984,884            

Task 1.7 Program Management (RDP) 1,013,850                   6,409,650                   -                                -                              21,366,241           -                    21,366,241        -                       21,366,241          

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 17,343,804                 5,613,620                   -                                -                              32,998,903           -                    -                    32,998,903          32,998,903          

Task 2 Preliminary Engineering (PE) 2,498,429                   8,875,038                   -                                -                              81,272,833           71,424,067        9,848,767          -                       81,272,833          

Task 2.1 Regional Consultant PE (RC) 722,497                      8,875,038                   -                                -                              71,424,067           71,424,067        -                    -                       71,424,067          

Task 2.2 Program Management (RDP) 1,895,118                   -                              -                                -                              9,966,906             -                    9,966,906          -                       9,966,906            

Task 2.3 RDP Engineering (RDP) (119,187)                     -                              -                                -                              (118,139)              -                    (118,139)           -                       (118,139)              

Task 3 Other Related Work Needed Prior to Start of Construction 3,753,521                   1,885,159                   -                                -                              29,574,246           20,548,751        8,527                 9,016,968            29,574,246          

Task 3.1 Regional Consultant Station Area Planning (RC) -                              425,457                      -                                -                              1,068,776             1,068,776          -                    -                       1,068,776            

Task 3.2 Regional Consultant ROW Work (RC) 929,108                      -                              -                                -                              19,479,975           19,479,975        -                    -                       19,479,975          

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.5 Construction Planning / Procurement Support (RDP) 4,918                          564                             -                                -                              8,527                    -                    8,527                 -                       8,527                   

Task 3.6 Station Area Planning -                              -                              -                                -                              1,811,832             -                    -                    1,811,832            1,811,832            

Task 3.7 LAUS / So California Investments -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.8 Legal Services - Pre-construction 2,819,495                   1,459,137                   -                                -                              7,205,136             -                    -                    7,205,136            7,205,136            

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              169,468                -                    -                    169,468               169,468               

Task 4.1 SWCAP -                              -                              -                                -                              169,468                -                    -                    169,468               169,468               

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total Fresno - Bakersfield 26,124,985                 53,138,956                 -                                -                              273,275,095         199,866,221      31,223,535        42,185,339          273,275,095        

Fresno - Bakersfield
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From 7/1/2010

Phase I FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review 9,047,301           5,715,055            4,501,738            4,146,848                 10,636,065               14,841,243                 15,698,649                 (4,183,757)                  3,381,151                   

Task 1.1 Regional Consultant Project Management (RC) -                      -                       -                       30,861                      1,406,536                 1,963,538                   1,714,477                   (356,716)                     757,095                      

Task 1.2 Regional Consultant Public / Agency Participation  (RC) -                      -                       -                       -                            548,217                    1,488,781                   763,590                      (183,388)                     958,962                      

Task 1.3 Alternatives Analysis  (RC) -                      -                       -                       -                            2,791,938                 2,048,696                   120,285                      (232,165)                     22,223                        

Task 1.4 EIR / EIS Analysis  (RC) -                      2,536                   -                       -                            1,511,942                 5,670,928                   4,578,168                   (4,064,298)                  305,731                      

Task 1.5 Draft and Final EIR / EIS (RC) -                      -                       -                       -                            -                            700,880                      859,653                      823,720                      946,139                      

Task 1.6 Certification of EIR / EIS and ROD (RC) -                      -                       -                       -                            3,658                        84,222                        721,533                      (222,679)                     264,767                      

Task 1.7 Program Management (RDP) 7,784,361           4,237,153            3,328,133            3,125,871                 3,658,376                 2,035,257                   6,686,031                   -                              -                              

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 1,262,940           1,475,366            1,173,605            990,117                    715,397                    848,940                      254,914                      51,767                        126,233                      

Task 2 Preliminary Engineering (PE) -                      1,298,495            5,100,381            6,487,504                 (3,179,815)                12,137,966                 10,096,604                 (4,278,830)                  2,191,482                   

Task 2.1 Regional Consultant PE (RC) -                      -                       -                       -                            549,245                    7,754,014                   6,394,361                   (4,278,830)                  2,307,510                   

Task 2.2 Program Management (RDP) -                      446,249               2,017,092            2,559,183                 (3,637,126)                3,987,161                   3,702,243                   -                              (116,029)                     

Task 2.3 RDP Engineering (RDP) -                      852,246               3,083,289            3,928,321                 (91,934)                     396,791                      -                              -                              -                              

Task 3 Other Related Work Needed Prior to Start of Construction 8,458                  529,275               3,774,043            1,773,899                 (1,995,378)                936,439                      896,308                      (25,265)                       284,889                      

Task 3.1 Regional Consultant Station Area Planning (RC) -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.2 Regional Consultant ROW Work (RC) -                      -                       -                       -                            -                            -                              -                              -                              198,948                      

Task 3.3 RDP ROW Work (RDP) -                      31,126                 171,214               98,425                      (136,840)                   -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      250,851               1,392,852            460,754                    (811,930)                   -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      241,267               2,202,494            855,483                    (1,601,903)                9,653                          57,043                        -                              -                              

Task 3.6 Station Area Planning -                      -                       -                       -                            -                            -                              159,527                      -                              1,805                          

Task 3.7 LAUS / So California Investments -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.8 Legal Services - Pre-construction 8,458                  6,031                   7,484                   359,237                    555,295                    926,785                      679,738                      (25,265)                       84,137                        

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -                       -                       65,995                      1,792                        -                              -                              -                              -                              

Task 4.1 SWCAP -                      -                       -                       65,995                      1,792                        -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -                       -                       -                            -                            -                              -                              -                              -                              

Total Bakersfield - Palmdale 9,055,759           7,542,825            13,376,162          12,474,247               5,462,664                 27,915,648                 26,691,561                 (8,487,853)                  5,857,522                   

Bakersfield - Palmdale

Total Estimated Resource 

Phase I FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 8,922,911                   147,456                      -                                -                              72,854,661           32,285,307        30,855,182        9,714,172            72,854,661          

Task 1.1 Regional Consultant Project Management (RC) 634,294                      86,455                        -                                -                              6,236,540             6,236,540          -                    -                       6,236,540            

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 436,382                      -                              -                                -                              4,012,543             4,012,543          -                    -                       4,012,543            

Task 1.3 Alternatives Analysis  (RC) 1,625,041                   -                              -                                -                              6,376,018             6,376,018          -                    -                       6,376,018            

Task 1.4 EIR / EIS Analysis  (RC) 1,016,823                   -                              -                                -                              9,021,830             9,021,830          -                    -                       9,021,830            

Task 1.5 Draft and Final EIR / EIS (RC) 1,345,938                   -                              -                                -                              4,676,331             4,676,331          -                    -                       4,676,331            

Task 1.6 Certification of EIR / EIS and ROD (RC) 1,110,543                   -                              -                                -                              1,962,044             1,962,044          -                    -                       1,962,044            

Task 1.7 Program Management (RDP) -                              -                              -                                -                              30,855,182           -                    30,855,182        -                       30,855,182          

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 2,753,891                   61,001                        -                                -                              9,714,172             -                    -                    9,714,172            9,714,172            

Task 2 Preliminary Engineering (PE) 2,288,980                   -                              -                                -                              32,142,767           15,015,281        17,127,487        -                       32,142,767          

Task 2.1 Regional Consultant PE (RC) 2,288,980                   -                              -                                -                              15,015,281           15,015,281        -                    -                       15,015,281          

Task 2.2 Program Management (RDP) -                              -                              -                                -                              8,958,774             -                    8,958,774          -                       8,958,774            

Task 2.3 RDP Engineering (RDP) -                              -                              -                                -                              8,168,713             -                    8,168,713          -                       8,168,713            

Task 3 Other Related Work Needed Prior to Start of Construction 86,121                        85,123                        -                                -                              6,353,912             198,948             3,220,488          2,934,476            6,353,912            

Task 3.1 Regional Consultant Station Area Planning (RC) -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.2 Regional Consultant ROW Work (RC) -                              -                              -                                -                              198,948                198,948             -                    -                       198,948               

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              163,925                -                    163,925             -                       163,925               

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              1,292,526             -                    1,292,526          -                       1,292,526            

Task 3.5 Construction Planning / Procurement Support (RDP) -                              -                              -                                -                              1,764,036             -                    1,764,036          -                       1,764,036            

Task 3.6 Station Area Planning (11,273)                       1,144                          -                                -                              151,202                -                    -                    151,202               151,202               

Task 3.7 LAUS / So California Investments -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.8 Legal Services - Pre-construction 97,394                        83,979                        -                                -                              2,783,274             -                    -                    2,783,274            2,783,274            

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              67,787                  -                    -                    67,787                 67,787                 

Task 4.1 SWCAP -                              -                              -                                -                              67,787                  -                    -                    67,787                 67,787                 

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total Bakersfield - Palmdale 11,298,013                 232,579                      -                                -                              111,419,127         47,499,535        51,203,157        12,716,435          111,419,127        

Bakersfield - Palmdale
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From 7/1/2010

Phase I FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review 8,447,220           6,360,461            7,258,615            10,671,115               10,345,879               19,744,767                 20,623,152                 15,940,197                 9,488,749                   

Task 1.1 Regional Consultant Project Management (RC) 116,785              256,133               729,419               2,036,847                 1,478,258                 4,865,310                   2,350,832                   2,341,804                   1,350,953                   

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 53,836                82,897                 363,929               956,271                    1,511,468                 2,915,650                   1,589,242                   690,261                      1,546,206                   

Task 1.3 Alternatives Analysis  (RC) 74,477                119,452               871,366               1,096,625                 1,318,943                 1,824,019                   91,973                        111,279                      153,139                      

Task 1.4 EIR / EIS Analysis  (RC) 100,677              320,211               838,791               2,640,165                 1,985,731                 7,228,073                   9,697,923                   6,881,589                   2,716,348                   

Task 1.5 Draft and Final EIR / EIS (RC) -                      2,892                   51,147                 74,687                      81,220                      112,786                      785,946                      484,903                      560,706                      

Task 1.6 Certification of EIR / EIS and ROD (RC) -                      -                       -                       -                            -                            -                              68,630                        (2,942)                         136,943                      

Task 1.7 Program Management (RDP) 6,227,489           3,389,723            2,662,507            2,500,697                 2,926,701                 1,628,206                   5,348,824                   2,527,678                   1,410,888                   

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 1,873,956           2,189,154            1,741,457            1,365,824                 1,043,558                 1,170,724                   689,782                      2,905,625                   1,613,565                   

Task 2 Preliminary Engineering (PE) 189,110              2,456,630            7,574,400            10,407,698               2,041,630                 25,432,015                 17,667,814                 7,455,649                   5,713,730                   

Task 2.1 Regional Consultant PE (RC) 189,110              1,343,635            3,202,645            4,846,980                 5,237,967                 21,674,341                 14,494,463                 5,198,975                   2,659,706                   

Task 2.2 Program Management (RDP) -                      382,499               1,728,936            2,193,586                 (3,117,537)                3,417,567                   3,173,351                   2,256,674                   3,053,187                   

Task 2.3 RDP Engineering (RDP) -                      730,496               2,642,819            3,367,132                 (78,800)                     340,107                      -                              -                              837                             

Task 3 Other Related Work Needed Prior to Start of Construction 13,322                460,154               3,278,352            1,866,323                 (1,285,401)                2,635,922                   2,523,173                   531,417                      1,501,762                   

Task 3.1 Regional Consultant Station Area Planning (RC) 772                     2,710                   34,467                 99,240                      87,462                      1,133,622                   1,020,193                   151,225                      415,112                      

Task 3.2 Regional Consultant ROW Work (RC) -                      -                       4,302                   4,302                        -                            146,508                      42,005                        38,657                        427,368                      

Task 3.3 RDP ROW Work (RDP) -                      26,680                 146,755               84,365                      (117,291)                   -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      215,015               1,193,873            394,932                    (695,940)                   -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      206,800               1,887,852            733,271                    (1,373,060)                8,274                          48,894                        1,747                          685                             

Task 3.6 Station Area Planning -                      -                       -                       -                            -                            -                              895,511                      83,323                        400,068                      

Task 3.7 LAUS / So California Investments -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 3.8 Legal Services - Pre-construction 12,550                8,949                   11,104                 550,214                    813,428                    1,347,517                   516,570                      256,465                      258,529                      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -                       -                       65,995                      1,792                        -                              -                              -                              -                              

Task 4.1 SWCAP -                      -                       -                       65,995                      1,792                        -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -                       -                       -                            -                            -                              -                              -                              -                              

Total Palmdale - Los Angeles 8,649,652           9,277,246            18,111,368          23,011,131               11,103,900               47,812,704                 40,814,138                 23,927,263                 16,704,241                 

Palmdale - Los Angeles

Total Estimated Resource 

Phase I FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 18,359,289                 19,416,185                 -                                -                              146,655,630         84,134,692        34,552,229        27,968,709          146,655,630        

Task 1.1 Regional Consultant Project Management (RC) 1,974,213                   3,637,743                   -                                -                              21,138,296           21,138,296        -                    -                       21,138,296          

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 962,075                      1,005,360                   -                                -                              11,677,195           11,677,195        -                    -                       11,677,195          

Task 1.3 Alternatives Analysis  (RC) 2,380,562                   1,241,575                   -                                -                              9,283,410             9,283,410          -                    -                       9,283,410            

Task 1.4 EIR / EIS Analysis  (RC) 2,752,325                   3,929,056                   -                                -                              39,090,889           39,090,889        -                    -                       39,090,889          

Task 1.5 Draft and Final EIR / EIS (RC) 337,961                      30,616                        -                                -                              2,522,864             2,522,864          -                    -                       2,522,864            

Task 1.6 Certification of EIR / EIS and ROD (RC) 219,406                      -                              -                                -                              422,037                422,037             -                    -                       422,037               

Task 1.7 Program Management (RDP) 809,812                      5,119,706                   -                                -                              34,552,229           -                    34,552,229        -                       34,552,229          

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 8,922,935                   4,452,129                   -                                -                              27,968,709           -                    -                    27,968,709          27,968,709          

Task 2 Preliminary Engineering (PE) 6,915,852                   9,747,633                   -                                -                              95,602,160           74,092,781        21,509,379        -                       95,602,160          

Task 2.1 Regional Consultant PE (RC) 5,497,327                   9,747,633                   -                                -                              74,092,781           74,092,781        -                    -                       74,092,781          

Task 2.2 Program Management (RDP) 1,513,725                   -                              -                                -                              14,601,989           -                    14,601,989        -                       14,601,989          

Task 2.3 RDP Engineering (RDP) (95,200)                       -                              -                                -                              6,907,390             -                    6,907,390          -                       6,907,390            

Task 3 Other Related Work Needed Prior to Start of Construction 3,045,205                   1,879,555                   -                                -                              16,449,785           5,507,045          2,767,229          8,175,511            16,449,785          

Task 3.1 Regional Consultant Station Area Planning (RC) 649,133                      897,744                      -                                -                              4,491,681             4,491,681          -                    -                       4,491,681            

Task 3.2 Regional Consultant ROW Work (RC) 347,030                      5,192                          -                                -                              1,015,364             1,015,364          -                    -                       1,015,364            

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              140,508                -                    140,508             -                       140,508               

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              1,107,880             -                    1,107,880          -                       1,107,880            

Task 3.5 Construction Planning / Procurement Support (RDP) 3,929                          450                             -                                -                              1,518,842             -                    1,518,842          -                       1,518,842            

Task 3.6 Station Area Planning 713,605                      6,173                          -                                -                              2,098,680             -                    -                    2,098,680            2,098,680            

Task 3.7 LAUS / So California Investments -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 3.8 Legal Services - Pre-construction 1,331,508                   969,996                      -                                -                              6,076,831             -                    -                    6,076,831            6,076,831            

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              67,787                  -                    -                    67,787                 67,787                 

Task 4.1 SWCAP -                              -                              -                                -                              67,787                  -                    -                    67,787                 67,787                 

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total Palmdale - Los Angeles 28,320,346                 31,043,373                 -                                -                              258,775,362         163,734,518      58,828,838        36,212,007          258,775,362        

Palmdale - Los Angeles
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From 7/1/2010

Phase I FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review 10,106,033         4,071,511            4,085,771            2,709,995                 3,461,868                 3,159,196                   7,579,037                   9,884,134                   5,504,716                   

Task 1.1 Regional Consultant Project Management (RC) 3,037,870           786,807               615,570               391,148                    419,204                    443,642                      658,303                      623,217                      879,790                      

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 935,003              121,437               326,191               142,194                    364,767                    232,280                      418,278                      271,004                      689,389                      

Task 1.3 Alternatives Analysis  (RC) 247,706              23,449                 389,464               192,079                    775,410                    80,172                        54,282                        28,150                        43,315                        

Task 1.4 EIR / EIS Analysis  (RC) 2,133,343           94,504                 142,834               37,851                      21,783                      820,345                      4,306,266                   3,188,955                   801,173                      

Task 1.5 Draft and Final EIR / EIS (RC) 132,658              378                      187,439               4,348                        -                            -                              75,099                        184,647                      374,489                      

Task 1.6 Certification of EIR / EIS and ROD (RC) 15,185                -                       2,099                   8,408                        357                           -                              22                               31,640                        104,305                      

Task 1.7 Program Management (RDP) 1,868,247           1,016,917            798,752               750,209                    878,010                    488,462                      1,604,647                   1,510,447                   844,370                      

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 1,736,021           2,028,019            1,623,423            1,183,759                 1,002,337                 1,094,295                   462,140                      4,046,075                   1,767,886                   

Task 2 Preliminary Engineering (PE) 4,803,154           1,147,098            1,875,901            1,759,136                 (318,116)                   1,679,711                   3,095,332                   3,657,070                   1,703,153                   

Task 2.1 Regional Consultant PE (RC) 4,803,154           961,599               1,147,275            832,350                    214,607                    1,053,432                   2,566,440                   2,308,565                   974,679                      

Task 2.2 Program Management (RDP) -                      63,750                 288,156               365,598                    (519,589)                   569,594                      528,892                      1,348,505                   727,974                      

Task 2.3 RDP Engineering (RDP) -                      121,749               440,470               561,189                    (13,133)                     56,684                        -                              -                              500                             

Task 3 Other Related Work Needed Prior to Start of Construction 372,798              100,010               638,972               708,791                    763,169                    1,347,311                   11,645,400                 143,581                      1,559,944                   

Task 3.1 Regional Consultant Station Area Planning (RC) 281,306              12,917                 90,605                 55,151                      239,838                    58,756                        81,784                        79,057                        33,611                        

Task 3.2 Regional Consultant ROW Work (RC) 79,865                4,053                   -                       1,089                        110,137                    30,857                        231                             10,052                        320,538                      

Task 3.3 RDP ROW Work (RDP) -                      4,447                   24,459                 14,061                      (19,549)                     -                              -                              -                              -                              

Task 3.4 Ridership Forecasting (RDP) -                      35,836                 198,979               65,822                      (115,990)                   -                              -                              -                              -                              

Task 3.5 Construction Planning / Procurement Support (RDP) -                      34,467                 314,642               122,212                    (228,843)                   1,379                          8,149                          1,044                          409                             

Task 3.6 Station Area Planning -                      -                       -                       -                            -                            -                              119,762                      -                              106,802                      

Task 3.7 LAUS/So California Investments -                      -                       -                       -                            -                            -                              11,085,152                 -                              979,803                      

Task 3.8 Legal Services - Pre-construction 11,627                8,291                   10,287                 450,456                    777,576                    1,256,319                   350,323                      53,428                        118,781                      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                      -                       -                       65,995                      1,792                        -                              -                              -                              -                              

Task 4.1 SWCAP -                      -                       -                       65,995                      1,792                        -                              -                              -                              -                              

Task 4.2 Project Administration  -                      -                       -                       -                            -                            -                              -                              -                              -                              

Total Los Angeles - Anaheim 15,281,985         5,318,618            6,600,644            5,243,918                 3,908,713                 6,186,218                   22,319,769                 13,684,785                 8,767,813                   

Los Angeles - Anaheim

Total Estimated Resource 

Phase I FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 14,031,625                 20,357,020                 -                                -                              84,950,907           43,312,453        13,303,321        28,335,134          84,950,907          

Task 1.1 Regional Consultant Project Management (RC) 1,104,682                   12,673,461                 -                                -                              21,633,693           21,633,693        -                    -                       21,633,693          

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 409,360                      217,761                      -                                -                              4,127,663             4,127,663          -                    -                       4,127,663            

Task 1.3 Alternatives Analysis  (RC) 130,442                      84,811                        -                                -                              2,049,281             2,049,281          -                    -                       2,049,281            

Task 1.4 EIR / EIS Analysis  (RC) 1,420,076                   782,552                      -                                -                              13,749,682           13,749,682        -                    -                       13,749,682          

Task 1.5 Draft and Final EIR / EIS (RC) 310,640                      132,826                      -                                -                              1,402,523             1,402,523          -                    -                       1,402,523            

Task 1.6 Certification of EIR / EIS and ROD (RC) 183,330                      4,264                          -                                -                              349,610                349,610             -                    -                       349,610               

Task 1.7 Program Management (RDP) 483,914                      3,059,347                   -                                -                              13,303,321           -                    13,303,321        -                       13,303,321          

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 9,989,181                   3,401,998                   -                                -                              28,335,134           -                    -                    28,335,134          28,335,134          

Task 2 Preliminary Engineering (PE) 3,347,577                   1,108,309                   -                                -                              23,858,325           18,470,330        5,387,996          -                       23,858,325          

Task 2.1 Regional Consultant PE (RC) 2,499,919                   1,108,309                   -                                -                              18,470,330           18,470,330        -                    -                       18,470,330          

Task 2.2 Program Management (RDP) 904,546                      -                              -                                -                              4,277,425             -                    4,277,425          -                       4,277,425            

Task 2.3 RDP Engineering (RDP) (56,888)                       -                              -                                -                              1,110,571             -                    1,110,571          -                       1,110,571            

Task 3 Other Related Work Needed Prior to Start of Construction 3,287,555                   1,920,670                   -                                -                              22,488,200           3,856,027          464,140             18,168,034          22,488,200          

Task 3.1 Regional Consultant Station Area Planning (RC) 49,331                        8,400                          -                                -                              990,756                990,756             -                    -                       990,756               

Task 3.2 Regional Consultant ROW Work (RC) 2,248,249                   60,199                        -                                -                              2,865,271             2,865,271          -                    -                       2,865,271            

Task 3.3 RDP ROW Work (RDP) -                              -                              -                                -                              23,418                  -                    23,418               -                       23,418                 

Task 3.4 Ridership Forecasting (RDP) -                              -                              -                                -                              184,647                -                    184,647             -                       184,647               

Task 3.5 Construction Planning / Procurement Support (RDP) 2,348                          269                             -                                -                              256,075                -                    256,075             -                       256,075               

Task 3.6 Station Area Planning 216,791                      6,299                          -                                -                              449,655                -                    -                    449,655               449,655               

Task 3.7 LAUS/So California Investments 2,984                          1,279,784                   -                                -                              13,347,723           -                    -                    13,347,723          13,347,723          

Task 3.8 Legal Services - Pre-construction 767,851                      565,719                      -                                -                              4,370,656             -                    -                    4,370,656            4,370,656            

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                              -                              -                                -                              67,787                  -                    -                    67,787                 67,787                 

Task 4.1 SWCAP -                              -                              -                                -                              67,787                  -                    -                    67,787                 67,787                 

Task 4.2 Project Administration  -                              -                              -                                -                              -                       -                    -                    -                       -                       

Total Los Angeles - Anaheim 20,666,756                 23,386,000                 -                                -                              131,365,220         65,638,810        19,155,456        46,570,955          131,365,220        

Los Angeles - Anaheim
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From 7/1/2010

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 5 Program, Project and FCS Construction Management -                      -                       105,912               59,347,811               49,895,945               94,291,609                 112,070,920               156,458,004               131,513,091               

Task 5.1 Program Management (RDP) -                      -                       50,164                 54,185,571               40,335,369               70,172,128                 76,800,062                 102,878,157               82,723,865                 

Task 5.1.1 RDP -                      -                       0                          54,178,872               40,335,369               69,856,261                 74,530,378                 99,885,583                 78,776,371                 

Task 5.1.2 Network Integration (Task 15) -                      -                       50,164                 6,698                        -                            315,867                      2,269,685                   2,992,574                   3,947,493                   

Task 5.2 Project Construction Management (PCM) -                      -                       55,748                 4,710,835                 9,506,511                 20,027,192                 31,710,531                 50,669,841                 43,631,503                 

Task 5.2.1 Project Construction Management 1 -                      -                       55,748                 4,710,835                 6,670,271                 9,555,242                   10,139,828                 13,424,970                 14,175,968                 

Task 5.2.2 Project Construction Management 2-3 -                      -                       -                       -                            2,836,240                 9,613,316                   15,001,102                 20,596,311                 18,410,721                 

Task 5.2.3 Project Construction Management 4 -                      -                       -                       -                            -                            858,635                      6,569,602                   16,648,559                 11,044,813                 

Task 5.2.4 Project Construction Management 5 -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 5.3 Legal Services - Construction -                      -                       -                       451,405                    54,065                      4,092,289                   3,560,327                   2,910,007                   5,157,724                   

Task 5.3.1 Legal Services - Construction -                      -                       -                       451,405                    54,065                      4,092,289                   3,560,327                   2,910,007                   5,157,724                   

Task 6 Real Property Acquisition and Environmental Mitigation 33,964                1,134,997            5,232,170            75,875,922               258,177,036             281,171,786               234,196,039               151,363,705               124,757,806               

Task 6.1 Real Property - Preliminary ROW 33,964                1,134,997            4,665,278            9,744,034                 5,598,312                 3,014                          335,825                      -                              149,645                      

Task 6.2 Real Property - ROW Services & Relocation -                      -                       566,892               66,131,888               149,165,662             266,549,948               154,332,084               49,818,658                 42,135,642                 

Task 6.2.1 CP1 ROW Services & Relocation -                      -                       566,892               64,911,731               129,812,555             226,496,306               135,508,594               30,289,630                 17,583,227                 

Task 6.2.2 CP2-3 ROW Services & Relocation -                      -                       -                       1,220,157                 16,767,133               35,041,492                 14,053,786                 14,088,501                 16,519,996                 

Task 6.2.3 CP4 ROW Services & Relocation -                      -                       -                       -                            2,585,975                 5,012,150                   4,769,705                   5,440,526                   8,032,419                   

Task 6.3 Real Property - Environmental Mitigation -                      -                       -                       -                            1,364,377                 358,943                      34,445,831                 18,182,607                 7,264,715                   

Task 6.3.1 CP1 ROW Mitigation -                      -                       -                       -                            1,364,377                 114,468                      250,768                      304,953                      439,072                      

Task 6.3.2 CP2-3 ROW Mitigation -                      -                       -                       -                            -                            244,475                      31,696,625                 10,559,462                 4,284,590                   

Task 6.3.3 CP4 ROW Mitigation -                      -                       -                       -                            -                            -                              2,498,439                   7,318,192                   2,541,054                   

Task 6.4 Real Property - ROW Acquisition -                      -                       -                       -                            102,048,684             14,259,882                 45,082,298                 83,362,440                 75,207,804                 

Task 6.4.1 CP1 ROW Acquisition -                      -                       -                       -                            3,234,516                 693,926                      434,672                      20,786,535                 38,191,706                 

Task 6.4.2 CP2-3 ROW Acquisition -                      -                       -                       -                            98,814,168               41,982                        23,769,189                 14,332,761                 30,971,001                 

Task 6.4.3 CP4 ROW Acquisition -                      -                       -                       -                            -                            13,523,975                 20,878,438                 48,243,144                 6,045,097                   

Task 7 Early Works -                      -                       -                       -                            -                            -                              -                              -                              -                              

SUMMARY - CONSTRUCTION

Total Estimated Resource 

FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 5 Program, Project and FCS Construction Management 53,553,021                 -                              64,206,548                   -                              721,442,861         -                    457,764,965      263,677,896        721,442,861        

Task 5.1 Program Management (RDP) 15,126,258                 -                              15,493,391                   -                              457,764,965         -                    457,764,965      -                       457,764,965        

Task 5.1.1 RDP 14,006,344                 -                              14,811,597                   -                              446,380,776         -                    446,380,776      -                       446,380,776        

Task 5.1.2 Network Integration (Task 15) 1,119,914                   -                              681,794                        -                              11,384,189           -                    11,384,189        -                       11,384,189          

Task 5.2 Project Construction Management (PCM) 30,918,091                 -                              39,408,782                   -                              230,639,033         -                    -                    230,639,033        230,639,033        

Task 5.2.1 Project Construction Management 1 7,564,046                   -                              3,780,613                     -                              70,077,521           -                    -                    70,077,521          70,077,521          

Task 5.2.2 Project Construction Management 2-3 12,392,207                 -                              18,941,926                   -                              97,791,823           -                    -                    97,791,823          97,791,823          

Task 5.2.3 Project Construction Management 4 10,961,838                 -                              16,686,243                   -                              62,769,690           -                    -                    62,769,690          62,769,690          

Task 5.2.4 Project Construction Management 5 -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 5.3 Legal Services - Construction 7,508,672                   -                              9,304,375                     -                              33,038,862           -                    -                    33,038,862          33,038,862          

Task 5.3.1 Legal Services - Construction 7,508,672                   -                              9,304,375                     -                              33,038,862           -                    -                    33,038,862          33,038,862          

Task 6 Real Property Acquisition and Environmental Mitigation 211,749,486               153,028,042               -                                -                              1,496,720,953      24,595,200        -                    1,472,125,753     1,496,720,953     

Task 6.1 Real Property - Preliminary ROW -                              2,930,131                   -                                -                              24,595,200           24,595,200        -                    -                       24,595,200          

Task 6.2 Real Property - ROW Services & Relocation 58,274,397                 9,707,875                   -                                -                              796,683,047         -                    -                    796,683,047        796,683,047        

Task 6.2.1 CP1 ROW Services & Relocation 13,816,648                 1,217,836                   -                                -                              620,203,420         -                    -                    620,203,420        620,203,420        

Task 6.2.2 CP2-3 ROW Services & Relocation 29,292,084                 8,056,675                   -                                -                              135,039,824         -                    -                    135,039,824        135,039,824        

Task 6.2.3 CP4 ROW Services & Relocation 15,165,665                 433,363                      -                                -                              41,439,803           -                    -                    41,439,803          41,439,803          

Task 6.3 Real Property - Environmental Mitigation 63,502,624                 71,896,225                 -                                -                              197,015,322         -                    -                    197,015,322        197,015,322        

Task 6.3.1 CP1 ROW Mitigation 28,263,941                 29,470,068                 -                                -                              60,207,645           -                    -                    60,207,645          60,207,645          

Task 6.3.2 CP2-3 ROW Mitigation 23,344,869                 22,139,545                 -                                -                              92,269,565           -                    -                    92,269,565          92,269,565          

Task 6.3.3 CP4 ROW Mitigation 11,893,815                 20,286,612                 -                                -                              44,538,112           -                    -                    44,538,112          44,538,112          

Task 6.4 Real Property - ROW Acquisition 89,972,465                 68,493,811                 -                                -                              478,427,384         -                    -                    478,427,384        478,427,384        

Task 6.4.1 CP1 ROW Acquisition 3,177,734                   312,792                      -                                -                              66,831,880           -                    -                    66,831,880          66,831,880          

Task 6.4.2 CP2-3 ROW Acquisition 63,506,231                 68,181,019                 -                                -                              299,616,351         -                    -                    299,616,351        299,616,351        

Task 6.4.3 CP4 ROW Acquisition 23,288,500                 -                              -                                -                              111,979,153         -                    -                    111,979,153        111,979,153        

Task 7 Early Works -                              -                              -                                -                              -                       -                    -                    -                       -                       

SUMMARY - CONSTRUCTION
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FCP Expenditures and Forecast 

 

 
 

 

From 7/1/2010

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 8 Final Design and Construction Contract Work for the FCS -                      -                       2,621,789            89,251,680               122,146,080             450,311,961               501,732,498               540,494,121               488,289,213               

Task 8.1 SR-99 -                      -                       2,250,462            11,141,399               19,060,641               38,108,106                 78,290,895                 82,724,230                 30,522,032                 

Task 8.2 Civil Infrastructure Construction Package 1 (CP1) -                      -                       371,327               76,110,281               65,895,970               215,786,524               263,231,676               253,122,328               180,573,276               

Task 8.2.1 D-B CP1 -                      -                       -                       75,367,382               64,013,315               195,253,988               219,688,579               200,905,036               130,708,962               

Task 8.2.2 CP1 Contingency -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 8.2.3 Third Parties CP1 -                      -                       371,327               742,899                    1,882,655                 13,148,340                 17,248,889                 38,426,191                 33,893,173                 

Task 8.2.4 Madera Extension -                      -                       -                       -                            -                            7,384,196                   26,294,208                 13,791,101                 15,971,141                 

Task 8.3 Civil Infrastructure Construction Package 2-3 (CP2-3) -                      -                       -                       2,000,000                 37,189,469               170,301,701               125,205,875               167,711,127               204,762,060               

Task 8.3.1 D-B CP2-3 -                      -                       -                       2,000,000                 37,189,469               169,436,537               114,499,872               175,298,362               170,035,039               

Task 8.3.1.1 D-B CP2-3 Haz Material Prov. Sum -                      -                       -                       -                            -                            -                              -                              -                              30,644,938                 

Task 8.3.2 CP2-3 Contingency -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 8.3.3 Third Parties / Support Costs CP2-3 -                      -                       -                       -                            -                            865,164                      10,706,002                 (7,587,234)                  4,082,083                   

Task 8.4 Civil Infrastructure Construction Package 4 (CP4) -                      -                       -                       -                            -                            26,115,630                 35,004,052                 36,936,435                 72,431,844                 

Task 8.4.1 D-B CP4 -                      -                       -                       -                            -                            26,049,511                 34,961,910                 36,769,057                 71,535,125                 

Task 8.4.1.1 D-B CP4 Haz Material Prov. Sum -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 8.4.2 CP4 Contingency -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 8.4.3 Third Parties / Support Costs CP4 -                      -                       -                       -                            -                            66,119                        42,142                        167,379                      896,719                      

Task 8.5 FCS Track Work Construction (CP5) -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 8.5.1 D-B CP5 -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 8.5.2 CP5 Contingency -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 8.5.3 Third Parties / Support Costs CP5 -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 9 Interim Use Project Reserve -                      -                       -                       -                            -                            53,856,392                 -                              -                              -                              

Task 9.1 Project Reserves -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 9.2 Interim Use Reserve -                      -                       -                       -                            -                            53,856,392                 -                              -                              -                              

Task 10 Unallocated Contingency -                      -                       -                       -                            -                            -                              -                              -                              -                              

Task 10.1 Unallocated Contingency -                      -                       -                       -                            -                            -                              -                              -                              -                              

Construction Subtotal 33,964                1,134,997            7,959,871            224,475,413             430,219,060             879,631,748               847,999,457               848,315,830               744,560,110               

TOTAL PROJECT DEVELOPMENT AND CONSTRUCTION 201,731,636       72,103,914          89,353,188          308,096,445             472,066,060             995,794,538               996,078,981               959,297,092               846,278,811               

SUMMARY - CONSTRUCTION

Total Estimated Resource 

FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 8 Final Design and Construction Contract Work for the FCS 1,746,008,442            1,557,944,131            878,238,065                 125,643,357               6,502,681,338      -                    -                    6,502,681,338     6,502,681,338     

Task 8.1 SR-99 24,372,264                 47,348,973                 4,303,927                     -                              338,122,930         -                    -                    338,122,930        338,122,930        

Task 8.2 Civil Infrastructure Construction Package 1 (CP1) 1,039,353,645            512,046,792               57,008,721                   -                              2,663,500,542      -                    -                    2,663,500,542     2,663,500,542     

Task 8.2.1 D-B CP1 399,241,532               101,242,611               7,432,978                     -                              1,393,854,384      -                    -                    1,393,854,384     1,393,854,384     

Task 8.2.2 CP1 Contingency 430,904,696               280,247,055               25,473,286                   -                              736,625,038         -                    -                    736,625,038        736,625,038        

Task 8.2.3 Third Parties CP1 170,005,768               118,599,362               23,238,976                   -                              417,557,580         -                    -                    417,557,580        417,557,580        

Task 8.2.4 Madera Extension 39,201,650                 11,957,764                 863,480                        -                              115,463,540         -                    -                    115,463,540        115,463,540        

Task 8.3 Civil Infrastructure Construction Package 2-3 (CP2-3) 464,085,966               601,073,281               337,235,380                 -                              2,109,564,860      -                    -                    2,109,564,860     2,109,564,860     

Task 8.3.1 D-B CP2-3 405,392,189               278,840,397               101,877,868                 -                              1,454,569,733      -                    -                    1,454,569,733     1,454,569,733     

Task 8.3.1.1 D-B CP2-3 Haz Material Prov. Sum 4,806,344                   4,084,349                   1,507,275                     -                              41,042,906           -                    -                    41,042,906          41,042,906          

Task 8.3.2 CP2-3 Contingency -                              246,885,689               199,257,045                 -                              446,142,734         -                    -                    446,142,734        446,142,734        

Task 8.3.3 Third Parties / Support Costs CP2-3 53,887,434                 71,262,846                 34,593,192                   -                              167,809,487         -                    -                    167,809,487        167,809,487        

Task 8.4 Civil Infrastructure Construction Package 4 (CP4) 213,779,608               138,224,788               122,389,985                 -                              644,882,342         -                    -                    644,882,342        644,882,342        

Task 8.4.1 D-B CP4 81,581,613                 131,185,016               111,546,079                 -                              493,628,312         -                    -                    493,628,312        493,628,312        

Task 8.4.1.1 D-B CP4 Haz Material Prov. Sum 10,456,345                 -                              -                                -                              10,456,345           -                    -                    10,456,345          10,456,345          

Task 8.4.2 CP4 Contingency 109,329,944               -                              -                                -                              109,329,944         -                    -                    109,329,944        109,329,944        

Task 8.4.3 Third Parties / Support Costs CP4 12,411,707                 7,039,771                   10,843,905                   -                              31,467,741           -                    -                    31,467,741          31,467,741          

Task 8.5 FCS Track Work Construction (CP5) 4,416,958                   259,250,297               357,300,052                 125,643,357               746,610,664         -                    -                    746,610,664        746,610,664        

Task 8.5.1 D-B CP5 4,416,958                   259,250,297               357,300,052                 125,643,357               746,610,664         -                    -                    746,610,664        746,610,664        

Task 8.5.2 CP5 Contingency -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 8.5.3 Third Parties / Support Costs CP5 -                              -                              -                                -                              -                       -                    -                    -                       -                       

Task 9 Interim Use Project Reserve -                              -                              -                                154,290,362               208,146,754         -                    -                    208,146,754        208,146,754        

Task 9.1 Project Reserves -                              -                              -                                46,267,109                 46,267,109           -                    -                    46,267,109          46,267,109          

Task 9.2 Interim Use Reserve -                              -                              -                                108,023,253               161,879,645         -                    -                    161,879,645        161,879,645        

Task 10 Unallocated Contingency -                              359,815,511               66,046,668                   -                              425,862,179         -                    -                    425,862,179        425,862,179        

Task 10.1 Unallocated Contingency -                              359,815,511               66,046,668                   -                              425,862,179         -                    -                    425,862,179        425,862,179        

Construction Subtotal 2,011,310,950            2,070,787,684            1,008,491,281              279,933,719               9,354,854,085      24,595,200        457,764,965      8,872,493,919     9,354,854,085     

TOTAL PROJECT DEVELOPMENT AND CONSTRUCTION 2,178,364,679            2,261,153,396            1,008,491,281              279,933,719               10,668,743,740    718,526,268      745,888,317      9,204,329,155     10,668,743,740   

SUMMARY - CONSTRUCTION
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Cost Summary Table 

 
 

 

 

 

 

FY10 Grant ARRA Grant

Federal Federal

Task 1: Environmental Review -$                       275,256,576$           265,929,311$            -$                  541,185,887$            316,185,410$              857,371,296$             

Task 2: Preliminary Engineering (PE) -$                       171,664,009$           77,755,333$              -$                  249,419,342$            79,570,977$                328,990,319$             

Task 3:Other Related Work Needed Prior to Start of 

Construction
-$                       53,360,374$             13,415,147$              4,100,000$        70,875,521$              55,974,646$                126,850,168$             

Task 4: Project Administration and Statewide Cost 

Allocation Plan (SWCAP)
-$                       677,872$                  -$                         -$                  677,872$                  -$                            677,872$                    

 $                       -    $          500,958,831  $           357,099,791  $       4,100,000  $           862,158,622  $             451,731,033  $          1,313,889,655 

FIRST CONSTRUCTION SECTION

Task 5: Program, Project and FCS Construction 

Management
47,526,390$           291,700,920$           139,314,347$            -$                  478,541,657$            242,901,204$              721,442,861$             

Task 6: Real Property Acquisition and Environmental 

Mitigation
-$                       567,852,657$           538,251,578$            -$                  1,106,104,235$         390,616,718$              1,496,720,953$           

Task 7: Early Works -$                       -$                         -$                         -$                  -$                         -$                            -$                           

Task 8: Final Design and Construction Contract Work 

for the FCS
728,202,736$          1,132,706,983$         1,753,843,912$         -$                  3,614,753,631$         2,887,927,706$            6,502,681,338$           

Task 9:  Interim Use Project Reserve  $         108,023,253 53,856,392$             46,267,109$              -$                  208,146,754$            -$                            208,146,754$             

Task 10: Unallocated Contingency 44,867,621$           -$                         21,179,047$              -$                  66,046,668$              359,815,511$              425,862,179$             

 $         928,620,000  $        2,046,116,953  $        2,498,855,993  $                  -    $        5,473,592,945  $           3,881,261,139  $          9,354,854,085 

TOTAL  $         928,620,000  $        2,547,075,784  $        2,855,955,784  $       4,100,000  $        6,335,751,568  $           4,332,992,172  $        10,668,743,740 

FIRST CONSTRUCTION SECTION SUBTOTAL

Additional State Total

PHASE 1 PROJECT DEVELOPMENT

PHASE 1 SUBTOTAL

Task Description State Local Total
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Project Development Cost Summary by Segment 

 

 

 

  

 Task Description
FY10 Grant

Federal

ARRA Grant 

Federal
State Local Additional State Total

RDP Phase I -$                    107,325,131$       74,564,178$         -$                    106,050,203$                  287,939,513$       

Resource Agencies/Legal Costs Phase I -$                    39,092,540$         82,289,407$         -$                    187,243,432$                  308,625,378$       

San Francisco - San Jose -$                    26,112,379$         16,089,004$         -$                    13,276,253$                    55,477,636$         

San Jose – Merced -$                    16,835,532$         55,431,374$         -$                    6,671,555$                      78,938,461$         

Merced - Fresno -$                    67,928,668$         10,308,480$         -$                    4,172,063$                      82,409,212$         

Fresno – Bakersfield -$                    88,122,911$         36,203,349$         -$                    75,539,961$                    199,866,221$       

Bakersfield – Palmdale -$                    31,632,034$         10,037,397$         -$                    5,830,105$                      47,499,535$         

Palmdale - Los Angeles -$                    83,220,088$         50,784,853$         -$                    29,729,578$                    163,734,518$       

Los Angeles - Anaheim -$                    23,806,490$         21,361,485$         -$                    20,470,834$                    65,638,810$         

Other Project Development Costs

Project Administration and Indirect Costs -$                    677,872$             -$                    -$                    -$                                677,872$             

Station Area Planning -$                    3,505,496$           30,264$               4,100,000$           2,099,017$                      9,734,777$           

LAUS/Southern CA Improvements -$                    12,699,691$         -$                    -$                    648,032$                         13,347,723$         

-$                    500,958,831$       357,099,791$       4,100,000$           451,731,033$                  1,313,889,655$    

PHASE 1 PROJECT DEVELOPMENT

PROJECT DEVELOPMENT

SUBTOTAL 
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Annual Expenditures and Forecast by FRA Task  

 

 

  

 
7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021 7/1/2022

6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 6/30/2023

Task No. Task Description FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22 FY2022-23 Total

Task 1 A Environmental Review 499,534$        857,371$        130,187$     58,300$       46,825$       46,172$       42,681$       58,578$        82,292$        61,241$        57,951$        113,105$      160,038$      -$             -$             857,371$             

Task 2 A Preliminary Engineering (PE) 337,362          328,990          64,381         10,443         23,199         29,177         389              46,059          42,073          35,456          33,774          24,308          19,731          -               -               328,990$             

Task 3 A Other Related Work Needed Prior to Start 

of Construction

189,426          126,850          7,130           2,225           11,369         7,612           (1,241)          11,526          23,715          14,284          10,869          29,569          9,793            -               -               126,850$             

Task 4 A Project Administration and Statewide Cost 

Allocation Plan (SWCAP)

678                 678                 -               -               -               660              18                -                -                -                -                -                -                -               -               678$                    

Task 5 B Program, Project and FCS Construction 

Management

558,627          721,443          -               -               106              59,348         49,896         94,292          112,071        156,458        131,513        53,553          -                64,207          -               721,443$             

Task 6 B Real Property Acquisition and 

Environmental Mitigation

943,379          1,496,721       34                1,135           5,232           75,876         258,177       281,172        234,196        151,364        124,758        211,749        153,028        -               -               1,496,721$          

Task 7 B Early Work Program - N/A -                  -                  -               -               -               -               -               -                -                -                -                -                -                -               -               -$                     

Task 8 B Final Design and Construction Contract 

Work for the FCS

4,766,599       6,502,681       -               -               2,622           89,252         122,146       450,312        501,732        540,494        488,289        1,746,008     1,557,944     878,238        125,643        6,502,681$          

Task 9 B Interim Use Project Reserve 208,147          208,147          -               -               -               -               -               53,856          -                -                -                -                -                -               154,290        208,147$             

Task 10 B Unallocated Contingency 68,047            425,862          -               -               -               -               -               -                -                -                -                -                359,816        66,047          -               425,862$             

Project Development Expenditures (A) 1,027,000$     1,313,890$     201,698$     70,969$       81,393$       83,621$       41,847$       116,163$      148,080$      110,981$      102,594$      166,982$      189,562$      -$             -$             1,313,890$          

Construction Expenditures (B) 6,544,799$     9,354,854$     34$              1,135$         7,960$         224,475$     430,219$     879,632$      847,999$      848,316$      744,560$      2,011,311$   2,070,788$   1,008,491$   279,934$      9,354,854$          

Total Expenditures (A) + (B) 7,571,799$     10,668,744$   201,732$     72,104$       89,353$       308,096$     472,066$     995,795$      996,079$      959,297$      847,154$      2,178,293$   2,260,349$   1,008,491$   279,934$      10,668,744$        

Notes:

1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income.

3 FY2010-11 costs reflect ARRA start date of July 1, 2010.

4 FY2010-17 reflect expenditures. FY2018-19 reflects expenditures and forecast. FY2019-23 reflect forecast.

5 The Current Grant Budget reflects the ARRA budget approved within Grant Adjustment Request Form 16-06, Additional State, and FY10 Grant Amendment 1 for FY10.

6 Final expenditures are through Dec-22. 

($ 000's) Proposed 

Forecast

Proposed 

Budget

Current Grant 

Budget

ForecastExpenditures
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Annual Expenditure and Forecast Plan by Project 

Development/Construction 

 

 

  

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22 FY2022-23 Expenditures

Project Development Source 1,313,890$       1,112,192$     1,041,223$     959,830$        876,209$      834,362$      718,199$      570,119$      459,138$      356,544$       189,562$       -                -$           1,313,890$         

Project Development  Use 201,698            70,969            81,393            83,621            41,847          116,163        148,080        110,981        102,594        166,982         189,562         -                -             1,313,890           

Project Development Balance 1,112,192$       1,041,223$     959,830$        876,209$        834,362$      718,199$      570,119$      459,138$      356,544$      189,562$       -$               -$              -$           -$                   

Construction Source 9,354,854$       9,354,820$     9,353,685$     9,345,725$     9,121,250$   8,691,031$   7,811,399$   6,963,400$   6,115,084$   5,370,524$    3,359,213$    1,288,425$   279,934$   9,354,854$         

Construction Use 34                     1,135              7,960              224,475          430,219        879,632        847,999        848,316        744,560        2,011,311      2,070,788      1,008,491     279,934     9,354,854           

Construction Balance 9,354,820$       9,353,685$     9,345,725$     9,121,250$     8,691,031$   7,811,399$   6,963,400$   6,115,084$   5,370,524$   3,359,213$    1,288,425$    279,934$      -$           -$                   

Balance 10,467,012$     10,394,908$   10,305,555$   9,997,459$     9,525,392$   8,529,598$   7,533,519$   6,574,222$   5,727,067$   3,548,774$    1,288,425$    279,934$      -$           -$                   

Total Sources 10,668,744$     10,467,012$   10,394,908$   10,305,555$   9,997,459$   9,525,392$   8,529,598$   7,533,519$   6,574,222$   5,727,067$    3,548,774$    1,288,425$   279,934$   10,668,744$       

Total Uses 201,732            72,104            89,353            308,096          472,066        995,795        996,079        959,297        847,154        2,178,293      2,260,349      1,008,491     279,934     10,668,744$       

Balance 10,467,012$     10,394,908$   10,305,555$   9,997,459$     9,525,392$   8,529,598$   7,533,519$   6,574,222$   5,727,067$   3,548,774$    1,288,425$    279,934$      -$           -$                   

Notes:

1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income.

3 FY2010-11 costs reflect ARRA start date of July 1, 2010.

4 FY2010-17 reflect expenditures. FY2018-19 reflects expenditures and forecast. FY2019-23 reflect forecast.

($ 000's)
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Annual Expenditure and Forecast Plan by Funding 

Source 

 

 

 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22 FY2022-23

Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021 7/1/2022

Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 6/30/2023 Expenditures

Sources:

ARRA 500,959$              376,430$             356,373$              302,834$           240,091$           235,921$           146,890$           11,115$            -$                  -$                 -$               -$               -$               500,959$              

FY10 -                       -                       -                        -                     -                     -                     -                     -                    -                    -                   -                 -                 -                 -                        

State 808,831                731,661               680,750                652,895             632,017             594,341             567,209             554,904            456,127            355,420           189,522         -                 -                 808,831                

Local 4,100                    4,100                   4,100                    4,100                 4,100                 4,100                 4,100                 4,100                3,011                1,124               40                  -                 -                 4,100                    

Project Development Subtotal 1,313,890$           1,112,192$          1,041,223$           959,830$           876,209$           834,362$           718,199$           570,119$          459,138$          356,544$         189,562$       -$               -$               1,313,890$           

ARRA 2,046,117$           2,046,083$          2,046,083$           2,039,413$        1,814,975$        1,638,971$        776,774$           (6,201)$             (406)$                -$                 -$               -$               -$               2,046,117$           

FY10 928,620                928,620               928,620                928,620             928,620             928,620             928,620             928,620            928,620            928,620           928,620         928,620         213,520         928,620                

State 6,380,117             6,380,117            6,378,982             6,377,692          6,377,655          6,123,440          6,106,005          6,040,981         5,186,870         4,441,904        2,430,593      359,805         66,413           6,380,117             

Local -                       -                       -                        -                     -                     -                     -                     -                    -                    -                   -                 -                 -                 -                        

Construction Subtotal 9,354,854$           9,354,820$          9,353,685$           9,345,725$        9,121,250$        8,691,031$        7,811,399$        6,963,400$       6,115,084$       5,370,524$      3,359,213$    1,288,425$    279,934$       9,354,854$           

Uses:

ARRA 124,528$              20,058$               53,538$                62,743$             4,171$               89,031$             135,775$           11,115$            -$                  -$                 -$               -$               -$               500,959$              

FY10 -                       -                       -                        -                     -                     -                     -                     -                    -                    -                   -                 -                 -                 -                        

State 77,169                  50,911                 27,855                  20,878               37,676               27,132               12,305               98,777              100,707            165,898           189,522         -                 -                 808,831                

Local -                       -                       -                        -                     -                     -                     -                     1,089                1,887                1,084               40                  -                 -                 4,100                    

Project Development Subtotal 201,698$              70,969$               81,393$                83,621$             41,847$             116,163$           148,080$           110,981$          102,594$          166,982$         189,562$       -$               -$               1,313,890$           

ARRA 34$                       -$                     6,670$                  224,439$           176,004$           862,197$           782,975$           (5,795)$             (406)$                -$                 -$               -$               -$               2,046,117$           

FY10 -                       -                       -                        -                     -                     -                     -                     -                    -                    -                   -                 715,100         213,520         928,620                

State -                       1,135                   1,290                    37                      254,215             17,434               65,025               854,111            744,966            2,011,311        2,070,788      293,392         66,413           6,380,117             

Local -                       -                       -                        -                     -                     -                     -                     -                    -                    -                   -                 -                 -                 -                        

Construction Subtotal 34$                       1,135$                 7,960$                  224,475$           430,219$           879,632$           847,999$           848,316$          744,560$          2,011,311$      2,070,788$    1,008,491$    279,934$       9,354,854$           

Balance:

ARRA 376,430$              356,373$             302,834$              240,091$           235,921$           146,890$           11,115$             -$                  -$                  -$                 -$               -$               -$               -$                      

FY10 -                       -                       -                        -                     -                     -                     -                     -                    -                    -                   -                 -                 -                 -                        

State 731,661                680,750               652,895                632,017             594,341             567,209             554,904             456,127            355,420            189,522           -                 -                 -                 -                        

Local 4,100                    4,100                   4,100                    4,100                 4,100                 4,100                 4,100                 3,011                1,124                40                    -                 -                 -                 -                        

Project Development Subtotal 1,112,192$           1,041,223$          959,830$              876,209$           834,362$           718,199$           570,119$           459,138$          356,544$          189,562$         -$               -$               -$               -$                      

ARRA 2,046,083$           2,046,083$          2,039,413$           1,814,975$        1,638,971$        776,774$           (6,201)$              (406)$                -$                  -$                 -$               -$               -$               -$                      

FY10 928,620                928,620               928,620                928,620             928,620             928,620             928,620             928,620            928,620            928,620           928,620         213,520         -                 -                        

State 6,380,117             6,378,982            6,377,692             6,377,655          6,123,440          6,106,005          6,040,981          5,186,870         4,441,904         2,430,593        359,805         66,413           -                 -                        

Local -                       -                       -                        -                     -                     -                     -                     -                    -                    -                   -                 -                 -                 -                        

Construction Subtotal 9,354,820$           9,353,685$          9,345,725$           9,121,250$        8,691,031$        7,811,399$        6,963,400$        6,115,084$       5,370,524$       3,359,213$      1,288,425$    279,934$       -$               -$                      

Balance 10,467,012$         10,394,908$        10,305,555$         9,997,459$        9,525,392$        8,529,598$        7,533,519$        6,574,222$       5,727,067$       3,548,774$      1,288,425$    279,934$       -$               -$                      

Total Sources 10,668,744$         10,467,012$        10,394,908$         10,305,555$      9,997,459$        9,525,392$        8,529,598$        7,533,519$       6,574,222$       5,727,067$      3,548,774$    1,288,425$    279,934$       10,668,744$         

Total Uses 201,732                72,104                 89,353                  308,096             472,066             995,795             996,079             959,297            847,154            2,178,293        2,260,349      1,008,491      279,934         10,668,744           

Balance 10,467,012$         10,394,908$        10,305,555$         9,997,459$        9,525,392$        8,529,598$        7,533,519$        6,574,222$       5,727,067$       3,548,774$      1,288,425$    279,934$       -$               -$                      

($ 000's) 
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Monthly Expenditure and Forecast Plan by Funding 

Source 

  

Period Begin 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017

Period End 7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017

Sources:

ARRA 146,890$         135,615$         122,144$         115,019$         107,987$         97,203$           84,395$           71,761$           66,595$           58,336$           49,276$           21,074$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 567,209           563,780           562,820           562,019           561,893           560,921           560,921           560,728           559,440           559,210           557,509           555,116           

Local 4,100               4,100               4,100               4,100               4,100               4,100               4,100               4,100               4,100               4,100               4,100               4,100               

Project Development Subtotal 718,199$         703,495$         689,064$         681,138$         673,980$         662,224$         649,416$         636,589$         630,135$         621,646$         610,885$         580,290$         

ARRA 776,774$         746,866$         650,074$         600,217$         523,182$         460,194$         406,199$         367,375$         279,114$         237,692$         160,600$         75,269$           

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 6,106,005        6,094,146        6,093,961        6,083,909        6,083,881        6,083,465        6,080,276        6,080,225        6,077,595        6,077,329        6,076,891        6,080,649        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 7,811,399$      7,769,631$      7,672,655$      7,612,746$      7,535,683$      7,472,279$      7,415,095$      7,376,220$      7,285,329$      7,243,642$      7,166,111$      7,084,538$      

Uses:

ARRA 11,275$           13,471$           7,126$             7,032$             10,784$           12,808$           12,634$           5,167$             8,258$             9,061$             28,202$           9,958$             

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 3,429               960                  801                  126                  972                  -                  193                  1,287               230                  1,701               2,393               212                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal 14,704$           14,430$           7,926$             7,158$             11,756$           12,808$           12,827$           6,454$             8,489$             10,762$           30,595$           10,170$           

ARRA 29,908$           96,792$           49,857$           77,034$           62,988$           53,996$           38,824$           88,261$           41,421$           77,092$           85,331$           81,470$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 11,860             185                  10,052             28                    416                  3,189               51                    2,630               266                  438                  (3,758)             39,669             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 41,768$           96,976$           59,909$           77,063$           63,404$           57,185$           38,875$           90,891$           41,687$           77,530$           81,573$           121,139$         

Balance:

ARRA 135,615$         122,144$         115,019$         107,987$         97,203$           84,395$           71,761$           66,595$           58,336$           49,276$           21,074$           11,115$           

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 563,780           562,820           562,019           561,893           560,921           560,921           560,728           559,440           559,210           557,509           555,116           554,904           

Local 4,100               4,100               4,100               4,100               4,100               4,100               4,100               4,100               4,100               4,100               4,100               4,100               

Project Development Subtotal 703,495$         689,064$         681,138$         673,980$         662,224$         649,416$         636,589$         630,135$         621,646$         610,885$         580,290$         570,119$         

ARRA 746,866$         650,074$         600,217$         523,182$         460,194$         406,199$         367,375$         279,114$         237,692$         160,600$         75,269$           (6,201)$           

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 6,094,146        6,093,961        6,083,909        6,083,881        6,083,465        6,080,276        6,080,225        6,077,595        6,077,329        6,076,891        6,080,649        6,040,981        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 7,769,631$      7,672,655$      7,612,746$      7,535,683$      7,472,279$      7,415,095$      7,376,220$      7,285,329$      7,243,642$      7,166,111$      7,084,538$      6,963,400$      

Balance 8,473,126$      8,361,719$      8,293,884$      8,209,663$      8,134,503$      8,064,510$      8,012,809$      7,915,464$      7,865,288$      7,776,996$      7,664,828$      7,533,519$      

Total Sources 8,529,598$      8,473,126$      8,361,719$      8,293,884$      8,209,663$      8,134,503$      8,064,510$      8,012,809$      7,915,464$      7,865,288$      7,776,996$      7,664,828$      

Total Uses 56,472             111,407           67,836             84,220             75,160             69,993             51,702             97,345             50,176             88,292             112,168           131,309           

Balance 8,473,126$      8,361,719$      8,293,884$      8,209,663$      8,134,503$      8,064,510$      8,012,809$      7,915,464$      7,865,288$      7,776,996$      7,664,828$      7,533,519$      

($ 000's) 

FY2016-17
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Monthly Expenditure and Forecast Plan by Funding 

Source 

 

Period Begin 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018

Period End 7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018

Sources:

ARRA 11,115$           2,237$             2,237$             (12)$                (12)$                (12)$                (12)$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 554,904           550,586           541,324           534,943           528,523           522,133           515,330           508,600           503,144           497,034           492,378           486,463           

Local 4,100               4,100               4,100               4,100               4,100               4,100               4,100               4,100               4,100               4,100               4,100               3,011               

Project Development Subtotal 570,119$         556,923$         547,661$         539,031$         532,611$         526,220$         519,418$         512,700$         507,244$         501,134$         496,478$         489,474$         

ARRA (6,201)$           (3,291)$           (3,044)$           (5,469)$           (5,468)$           (5,468)$           (5,468)$           (5,419)$           (5,318)$           (407)$              (407)$              (406)$              

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 6,040,981        5,997,821        6,035,213        5,951,596        5,868,084        5,786,569        5,612,745        5,548,066        5,476,617        5,408,798        5,353,078        5,279,694        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 6,963,400$      6,923,150$      6,960,789$      6,874,747$      6,791,236$      6,709,721$      6,535,897$      6,471,267$      6,399,919$      6,337,011$      6,281,291$      6,207,908$      

Uses:

ARRA 8,878$             -$                2,250$             -$                -$                -$                (12)$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 4,319               9,262               6,380               6,420               6,391               6,803               6,730               5,456               6,110               4,656               5,914               30,336             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  1,089               -                  

Project Development Subtotal 13,197$           9,262$             8,630$             6,420$             6,391$             6,803$             6,717$             5,456$             6,110$             4,656$             7,004$             30,336$           

ARRA (2,910)$           (247)$              2,425$             (1)$                  -$                -$                (49)$                (101)$              (4,911)$           -$                (1)$                  -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 43,159             (37,392)           83,617             83,512             81,515             173,824           64,679             71,450             67,818             55,720             73,384             92,824             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 40,249$           (37,639)$         86,042$           83,512$           81,515$           173,824$         64,629$           71,348$           62,908$           55,720$           73,383$           92,824$           

Balance:

ARRA 2,237$             2,237$             (12)$                (12)$                (12)$                (12)$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 550,586           541,324           534,943           528,523           522,133           515,330           508,600           503,144           497,034           492,378           486,463           456,127           

Local 4,100               4,100               4,100               4,100               4,100               4,100               4,100               4,100               4,100               4,100               3,011               3,011               

Project Development Subtotal 556,923$         547,661$         539,031$         532,611$         526,220$         519,418$         512,700$         507,244$         501,134$         496,478$         489,474$         459,138$         

ARRA (3,291)$           (3,044)$           (5,469)$           (5,468)$           (5,468)$           (5,468)$           (5,419)$           (5,318)$           (407)$              (407)$              (406)$              (406)$              

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 5,997,821        6,035,213        5,951,596        5,868,084        5,786,569        5,612,745        5,548,066        5,476,617        5,408,798        5,353,078        5,279,694        5,186,870        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 6,923,150$      6,960,789$      6,874,747$      6,791,236$      6,709,721$      6,535,897$      6,471,267$      6,399,919$      6,337,011$      6,281,291$      6,207,908$      6,115,084$      

Balance 7,480,073$      7,508,450$      7,413,779$      7,323,847$      7,235,941$      7,055,314$      6,983,968$      6,907,163$      6,838,145$      6,777,769$      6,697,382$      6,574,222$      

Total Sources 7,533,519$      7,480,073$      7,508,450$      7,413,779$      7,323,847$      7,235,941$      7,055,314$      6,983,968$      6,907,163$      6,838,145$      6,777,769$      6,697,382$      

Total Uses 53,446             (28,377)           94,672             89,932             87,906             180,627           71,347             76,805             69,018             60,376             80,387             123,160           

Balance 7,480,073$      7,508,450$      7,413,779$      7,323,847$      7,235,941$      7,055,314$      6,983,968$      6,907,163$      6,838,145$      6,777,769$      6,697,382$      6,574,222$      

FY2017-18

($ 000's) 
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Monthly Expenditure and Forecast Plan by Funding 

Source 

  

Period Begin 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019

Period End 7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019

Sources:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 456,127           451,885           447,714           442,777           435,629           430,245           424,888           418,727           412,322           384,182           376,992           366,925           

Local 3,011               2,581               2,454               2,454               2,454               2,454               2,454               2,454               2,454               2,454               2,122               1,656               

Project Development Subtotal 459,138$         454,466$         450,168$         445,231$         438,083$         432,699$         427,342$         421,181$         414,776$         386,636$         379,113$         368,581$         

ARRA (406)$              (406)$              (406)$              (229)$              (229)$              (96)$                -$                -$                -$                -$                -$                -$                

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 5,186,870        5,104,039        5,048,192        4,986,876        4,906,419        4,843,657        4,795,625        4,760,659        4,725,947        4,673,307        4,614,111        4,531,625        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 6,115,084$      6,032,253$      5,976,406$      5,915,267$      5,834,810$      5,772,181$      5,724,245$      5,689,279$      5,654,567$      5,601,927$      5,542,731$      5,460,245$      

Uses:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 4,242               4,171               4,937               7,147               5,384               5,357               6,161               6,405               28,140             7,191               10,067             11,505             

Local 429                  127                  -                  -                  -                  -                  -                  -                  -                  333                  466                  532                  

Project Development Subtotal 4,672$             4,298$             4,937$             7,147$             5,384$             5,357$             6,161$             6,405$             28,140$           7,523$             10,532$           12,037$           

ARRA -$                -$                (177)$              -$                (133)$              (96)$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 82,831             55,847             61,316             80,458             62,762             48,032             34,966             34,711             52,640             59,196             82,486             89,721             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 82,831$           55,847$           61,139$           80,458$           62,629$           47,936$           34,966$           34,711$           52,640$           59,196$           82,486$           89,721$           

Balance:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 451,885           447,714           442,777           435,629           430,245           424,888           418,727           412,322           384,182           376,992           366,925           355,420           

Local 2,581               2,454               2,454               2,454               2,454               2,454               2,454               2,454               2,454               2,122               1,656               1,124               

Project Development Subtotal 454,466$         450,168$         445,231$         438,083$         432,699$         427,342$         421,181$         414,776$         386,636$         379,113$         368,581$         356,544$         

ARRA (406)$              (406)$              (229)$              (229)$              (96)$                -$                -$                -$                -$                -$                -$                -$                

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 5,104,039        5,048,192        4,986,876        4,906,419        4,843,657        4,795,625        4,760,659        4,725,947        4,673,307        4,614,111        4,531,625        4,441,904        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 6,032,253$      5,976,406$      5,915,267$      5,834,810$      5,772,181$      5,724,245$      5,689,279$      5,654,567$      5,601,927$      5,542,731$      5,460,245$      5,370,524$      

Balance 6,486,719$      6,426,574$      6,360,498$      6,272,893$      6,204,880$      6,151,587$      6,110,460$      6,069,343$      5,988,563$      5,921,844$      5,828,826$      5,727,067$      

Total Sources 6,574,222$      6,486,719$      6,426,574$      6,360,498$      6,272,893$      6,204,880$      6,151,587$      6,110,460$      6,069,343$      5,988,563$      5,921,844$      5,828,826$      

Total Uses 87,503             60,145             66,076             87,605             68,013             53,294             41,127             41,116             80,780             66,719             93,018             101,758           

Balance 6,486,719$      6,426,574$      6,360,498$      6,272,893$      6,204,880$      6,151,587$      6,110,460$      6,069,343$      5,988,563$      5,921,844$      5,828,826$      5,727,067$      

($ 000's) 

FY2018-19
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Monthly Expenditure and Forecast Plan by Funding 

Source 

  

Period Begin 7/1/2019 8/1/2019 9/1/2019 10/1/2019 11/1/2019 12/1/2019 1/1/2020 2/1/2020 3/1/2020 4/1/2020 5/1/2020 6/1/2020

Period End 7/31/2019 8/31/2019 9/30/2019 10/31/2019 11/30/2019 12/31/2019 1/31/2020 2/29/2020 3/31/2020 4/30/2020 5/31/2020 6/30/2020

Sources:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 355,420           341,564           327,709           313,853           299,997           286,142           272,287           258,444           244,600           230,822           217,044           203,265           

Local 1,124               1,033               943                  853                  762                  672                  582                  491                  401                  311                  220                  130                  

Project Development Subtotal 356,544$         342,598$         328,652$         314,706$         300,760$         286,814$         272,868$         258,935$         245,000$         231,132$         217,264$         203,395$         

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 4,441,904        4,272,014        4,102,123        3,932,233        3,762,343        3,592,453        3,422,563        3,252,673        3,083,179        2,920,032        2,756,886        2,593,739        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,370,524$      5,200,634$      5,030,743$      4,860,853$      4,690,963$      4,521,073$      4,351,183$      4,181,293$      4,011,799$      3,848,652$      3,685,506$      3,522,359$      

Uses:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 13,856             13,856             13,856             13,856             13,855             13,855             13,843             13,844             13,778             13,778             13,778             13,743             

Local 90                    90                    90                    90                    90                    90                    90                    90                    90                    90                    90                    90                    

Project Development Subtotal 13,946$           13,946$           13,946$           13,946$           13,945$           13,946$           13,934$           13,934$           13,868$           13,868$           13,869$           13,834$           

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 169,890           169,890           169,890           169,890           169,890           169,890           169,890           169,494           163,146           163,146           163,146           163,146           

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 169,890$         169,890$         169,890$         169,890$         169,890$         169,890$         169,890$         169,494$         163,146$         163,146$         163,146$         163,146$         

Balance:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 341,564           327,709           313,853           299,997           286,142           272,287           258,444           244,600           230,822           217,044           203,265           189,522           

Local 1,033               943                  853                  762                  672                  582                  491                  401                  311                  220                  130                  40                    

Project Development Subtotal 342,598$         328,652$         314,706$         300,760$         286,814$         272,868$         258,935$         245,000$         231,132$         217,264$         203,395$         189,562$         

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 4,272,014        4,102,123        3,932,233        3,762,343        3,592,453        3,422,563        3,252,673        3,083,179        2,920,032        2,756,886        2,593,739        2,430,593        

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 5,200,634$      5,030,743$      4,860,853$      4,690,963$      4,521,073$      4,351,183$      4,181,293$      4,011,799$      3,848,652$      3,685,506$      3,522,359$      3,359,213$      

Balance 5,543,231$      5,359,395$      5,175,559$      4,991,723$      4,807,887$      4,624,051$      4,440,228$      4,256,799$      4,079,785$      3,902,770$      3,725,755$      3,548,774$      

Total Sources 5,727,067$      5,543,231$      5,359,395$      5,175,559$      4,991,723$      4,807,887$      4,624,051$      4,440,228$      4,256,799$      4,079,785$      3,902,770$      3,725,755$      

Total Uses 183,836           183,836           183,836           183,836           183,836           183,836           183,824           183,429           177,015           177,015           177,015           176,980           

Balance 5,543,231$      5,359,395$      5,175,559$      4,991,723$      4,807,887$      4,624,051$      4,440,228$      4,256,799$      4,079,785$      3,902,770$      3,725,755$      3,548,774$      

FY2019-20

($ 000's) 



  

 
FCP for the period ending March 31, 2019       23 of 58 

Monthly Expenditure and Forecast Plan by Funding 

Source 

  

Period Begin 7/1/2020 8/1/2020 9/1/2020 10/1/2020 11/1/2020 12/1/2020 1/1/2021 2/1/2021 3/1/2021 4/1/2021 5/1/2021 6/1/2021

Period End 7/31/2020 8/31/2020 9/30/2020 10/31/2020 11/30/2020 12/31/2020 1/31/2021 2/28/2021 3/31/2021 4/30/2021 5/31/2021 6/30/2021

Sources:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 189,522           184,389           177,730           169,375           161,178           147,574           132,622           115,285           105,554           82,335             63,486             42,265             

Local 40                    36                    33                    30                    26                    23                    20                    16                    13                    10                    7                      3                      

Project Development Subtotal 189,562$         184,425$         177,764$         169,405$         161,204$         147,597$         132,642$         115,301$         105,567$         82,345$           63,493$           42,269$           

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 2,430,593        2,254,501        2,078,411        1,902,321        1,726,231        1,550,142        1,374,052        1,201,619        1,029,183        856,748           684,313           511,502           

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 3,359,213$      3,183,121$      3,007,031$      2,830,941$      2,654,851$      2,478,762$      2,302,672$      2,130,239$      1,957,803$      1,785,368$      1,612,933$      1,440,122$      

Uses:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 5,133               6,659               8,355               8,198               13,603             14,952             17,337             9,731               23,219             18,849             21,221             42,265             

Local 3                      3                      3                      3                      3                      3                      3                      3                      3                      3                      3                      3                      

Project Development Subtotal 5,136$             6,662$             8,359$             8,201$             13,607$           14,956$           17,340$           9,734$             23,222$           18,852$           21,224$           42,269$           

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 176,092           176,090           176,090           176,090           176,090           176,090           172,433           172,435           172,435           172,435           172,811           151,697           

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 176,092$         176,090$         176,090$         176,090$         176,090$         176,090$         172,433$         172,435$         172,435$         172,435$         172,811$         151,697$         

Balance:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State 184,389           177,730           169,375           161,178           147,574           132,622           115,285           105,554           82,335             63,486             42,265             -                  

Local 36                    33                    30                    26                    23                    20                    16                    13                    10                    7                      3                      -                  

Project Development Subtotal 184,425$         177,764$         169,405$         161,204$         147,597$         132,642$         115,301$         105,567$         82,345$           63,493$           42,269$           -$                

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           928,620           

State 2,254,501        2,078,411        1,902,321        1,726,231        1,550,142        1,374,052        1,201,619        1,029,183        856,748           684,313           511,502           359,805           

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 3,183,121$      3,007,031$      2,830,941$      2,654,851$      2,478,762$      2,302,672$      2,130,239$      1,957,803$      1,785,368$      1,612,933$      1,440,122$      1,288,425$      

Balance 3,367,546$      3,184,794$      3,000,346$      2,816,056$      2,626,359$      2,435,314$      2,245,540$      2,063,371$      1,867,713$      1,676,425$      1,482,391$      1,288,425$      

Total Sources 3,548,774$      3,367,546$      3,184,794$      3,000,346$      2,816,056$      2,626,359$      2,435,314$      2,245,540$      2,063,371$      1,867,713$      1,676,425$      1,482,391$      

Total Uses 181,228           182,752           184,448           184,291           189,696           191,045           189,774           182,169           195,658           191,288           194,034           193,966           

Balance 3,367,546$      3,184,794$      3,000,346$      2,816,056$      2,626,359$      2,435,314$      2,245,540$      2,063,371$      1,867,713$      1,676,425$      1,482,391$      1,288,425$      

($ 000's) 

FY2020-21
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Monthly Expenditure and Forecast Plan by Funding 
Source 

 

Period Begin 7/1/2021 8/1/2021 9/1/2021 10/1/2021 11/1/2021 12/1/2021 1/1/2022 2/1/2022 3/1/2022 4/1/2022 5/1/2022 6/1/2022

Period End 7/31/2021 8/31/2021 9/30/2021 10/31/2021 11/30/2021 12/31/2021 1/31/2022 2/28/2022 3/31/2022 4/30/2022 5/31/2022 6/30/2022

Sources:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 928,620           853,978           799,103           744,467           689,831           635,195           580,559           525,920           471,281           416,642           362,451           272,615           

State 359,805           327,714           304,210           280,791           257,371           233,951           210,532           187,111           163,690           140,269           117,056           81,087             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 1,288,425$      1,181,692$      1,103,313$      1,025,257$      947,202$         869,146$         791,091$         713,031$         634,971$         556,911$         479,507$         353,702$         

Uses:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 74,642             54,875             54,636             54,636             54,636             54,636             54,639             54,639             54,639             54,190             89,836             59,095             

State 32,091             23,504             23,420             23,420             23,420             23,420             23,421             23,421             23,421             23,213             35,969             14,673             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 106,733$         78,379$           78,056$           78,056$           78,056$           78,056$           78,060$           78,060$           78,060$           77,404$           125,805$         73,768$           

Balance:

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Project Development Subtotal -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

ARRA -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                -$                

FY10 853,978           799,103           744,467           689,831           635,195           580,559           525,920           471,281           416,642           362,451           272,615           213,520           

State 327,714           304,210           280,791           257,371           233,951           210,532           187,111           163,690           140,269           117,056           81,087             66,413             

Local -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Construction Subtotal 1,181,692$      1,103,313$      1,025,257$      947,202$         869,146$         791,091$         713,031$         634,971$         556,911$         479,507$         353,702$         279,934$         

Balance 1,181,692$      1,103,313$      1,025,257$      947,202$         869,146$         791,091$         713,031$         634,971$         556,911$         479,507$         353,702$         279,934$         

Total Sources 1,288,425$      1,181,692$      1,103,313$      1,025,257$      947,202$         869,146$         791,091$         713,031$         634,971$         556,911$         479,507$         353,702$         

Total Uses 106,733           78,379             78,056             78,056             78,056             78,056             78,060             78,060             78,060             77,404             125,805           73,768             

Balance 1,181,692$      1,103,313$      1,025,257$      947,202$         869,146$         791,091$         713,031$         634,971$         556,911$         479,507$         353,702$         279,934$         

($ 000's) 

FY2021-22
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Monthly Expenditure and Forecast Plan by Funding 

Source 

 

Period Begin 7/1/2022 8/1/2022 9/1/2022 10/1/2022 11/1/2022 12/1/2022

Period End 7/31/2022 8/31/2022 9/30/2022 10/31/2022 11/30/2022 12/31/2022

Sources:

ARRA -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  

Project Development Subtotal -$                -$                -$                -$                -$                -$                

ARRA -$                -$                -$                -$                -$                -$                

FY10 213,520           195,685           177,849           160,013           142,178           124,342           

State 66,413             63,007             59,601             56,195             52,789             49,383             

Local -                  -                  -                  -                  -                  -                  

Construction Subtotal 279,934$         258,692$         237,450$         216,209$         194,967$         173,726$         

Uses:

ARRA -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  

Project Development Subtotal -$                -$                -$                -$                -$                -$                

ARRA -$                -$                -$                -$                -$                -$                

FY10 17,836             17,836             17,836             17,836             17,836             124,342           

State 3,406               3,406               3,406               3,406               3,406               49,383             

Local -                  -                  -                  -                  -                  -                  

Construction Subtotal 21,242$           21,242$           21,242$           21,242$           21,242$           173,726$         

Balance:

ARRA -$                -$                -$                -$                -$                -$                

FY10 -                  -                  -                  -                  -                  -                  

State -                  -                  -                  -                  -                  -                  

Local -                  -                  -                  -                  -                  -                  

Project Development Subtotal -$                -$                -$                -$                -$                -$                

ARRA -$                -$                -$                -$                -$                -$                

FY10 195,685           177,849           160,013           142,178           124,342           -                  

State 63,007             59,601             56,195             52,789             49,383             -                  

Local -                  -                  -                  -                  -                  -                  

Construction Subtotal 258,692$         237,450$         216,209$         194,967$         173,726$         -$                

Balance 258,692$         237,450$         216,209$         194,967$         173,726$         -$                

Total Sources 279,934$         258,692$         237,450$         216,209$         194,967$         173,726$         

Total Uses 21,242             21,242             21,242             21,242             21,242             173,726           

Balance 258,692$         237,450$         216,209$         194,967$         173,726$         -$                

FY2022-23

($ 000's) 
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Total Forecast

Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 6/30/2021 857,371,296          130,187,249   58,300,244   46,825,472     46,172,003     42,680,980     58,578,173       82,291,768       61,241,091       

Project Development 2 Preliminary Engineering 7/1/2010 6/30/2021 328,990,319          64,380,735     10,443,363   23,199,222     29,176,942     388,632           46,058,988       42,072,708       35,456,117       

Project Development 3 Other Related Work 7/1/2010 6/30/2021 126,850,168          7,129,688       2,225,309     11,368,622     7,612,134       (1,240,532)      11,525,630       23,715,049       14,284,055       

Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872                 -                   -                 -                   659,952           17,920             -                     -                     -                     

Subtotal Project Development 7/1/2010 6/30/2021 1,313,889,655      201,697,672  70,968,917  81,393,316    83,621,032    41,847,000    116,162,790    148,079,525    110,981,262    

Construction 5 Program, Project & Const Mgmt 11/1/2012 5/31/2022 721,442,861          -                   -                 105,912           59,347,811     49,895,945     94,291,609       112,070,920     156,458,004     

Construction 6 ROW Services and Acquisition 7/1/2010 6/30/2021 1,299,705,632      33,964             1,134,997     5,232,170       75,875,922     256,812,659   280,812,843     199,750,207     133,181,098     

Construction 6 ROW Mitigation 7/1/2014 6/30/2021 197,015,322          -                   -                 -                   -                   1,364,377       358,943             34,445,831       18,182,607       

Construction 8 SR99 3/1/2013 7/31/2021 338,122,930          -                   -                 2,250,462       11,141,399     19,060,641     38,108,106       78,290,895       82,724,230       

Construction 8 CP1 8/1/2012 6/30/2022 2,663,500,542      -                   -                 371,327           76,110,281     65,895,970     215,786,524     263,231,676     253,122,328     

Construction 8 CP23 5/1/2014 6/30/2022 2,109,564,860      -                   -                 -                   2,000,000       37,189,469     170,301,701     125,205,875     167,711,127     

Construction 8 CP4 11/1/2015 6/30/2022 644,882,342          -                   -                 -                   -                   -                   26,115,630       35,004,052       36,936,435       

Construction 8 CP5 7/1/2019 12/31/2022 746,610,664          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve 5/1/2016 12/31/2022 208,146,754          -                   -                 -                   -                   -                   53,856,392       -                     -                     

Construction 10 Unallocated Contingency 7/1/2020 6/30/2022 425,862,179          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 7/1/2010 12/31/2022 9,354,854,085      33,964            1,134,997    7,959,871       224,475,413  430,219,060  879,631,748    847,999,457    848,315,830    

Grand Total 7/1/2010 12/31/2022 10,668,743,740    201,731,636   72,103,914   89,353,188     308,096,445   472,066,060   995,794,538     996,078,981     959,297,092     

ARRA Federal Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 1/31/2018 275,256,576          63,123,242     13,618,577   24,984,305     32,749,098     19,584,267     42,508,662       73,897,307       4,791,119         

Project Development 2 Preliminary Engineering 7/1/2010 9/30/2017 171,664,009          54,520,939     5,357,544     18,984,305     23,388,055     (10,963,810)    36,394,147       41,767,876       2,214,954         

Project Development 3 Other Related Work 7/1/2010 9/30/2017 53,360,374            6,884,161       1,081,525     9,569,824       5,945,912       (4,467,849)      10,127,875       20,109,651       4,109,276         

Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872                 -                   -                 -                   659,952           17,920             -                     -                     -                     

Subtotal Project Development 7/1/2010 1/31/2018 500,958,831         124,528,342  20,057,647  53,538,434    62,743,017    4,170,528       89,030,683      135,774,833    11,115,349      

Construction 5 Program, Project & Const Mgmt 11/1/2012 9/30/2017 291,700,920          -                   -                 85,961             59,311,780     28,938,175     88,227,340       111,512,447     3,625,217         

Construction 6 ROW Services and Acquisition 7/1/2010 12/31/2018 535,897,680          33,964             -                 3,994,178       75,875,922     77,114,505     269,508,696     157,976,070     (48,218,603)      

Construction 6 ROW Mitigation 9/1/2015 6/30/2017 31,954,977            -                   -                 -                   -                   -                   358,943             31,596,034       -                     

Construction 8 SR99 3/1/2013 7/31/2017 150,925,509          -                   -                 2,250,462       11,141,399     14,354,192     38,108,106       78,290,883       6,780,467         

Construction 8 CP1 8/1/2012 12/31/2018 577,805,350          -                   -                 339,138           76,109,488     18,407,379     215,720,521     244,668,891     22,579,014       

Construction 8 CP23 5/1/2014 7/31/2017 344,017,807          -                   -                 -                   2,000,000       37,189,469     170,301,701     125,087,589     9,439,048         

Construction 8 CP4 11/1/2015 6/30/2017 59,958,317            -                   -                 -                   -                   -                   26,115,630       33,842,687       -                     

Construction 8 CP5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve 5/1/2016 5/31/2016 53,856,392            -                   -                 -                   -                   -                   53,856,392       -                     -                     

Construction 10 Unallocated Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 7/1/2010 12/31/2018 2,046,116,953      33,964            -                6,669,740       224,438,589  176,003,719  862,197,328    782,974,602    (5,794,856)       

Grand Total 7/1/2010 12/31/2018 2,547,075,784      124,562,306   20,057,647   60,208,174     287,181,606   180,174,247   951,228,011     918,749,435     5,320,493         
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ARRA State Match Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 12/31/2019 265,929,311          67,064,007     44,681,667   21,841,167     13,422,906     23,096,713     16,069,511       8,394,462         31,259,346       

Project Development 2 Preliminary Engineering 8/1/2010 12/31/2019 77,755,333            9,859,797       5,085,819     4,214,917       5,788,887       11,352,442     9,664,841         304,832             12,804,712       

Project Development 3 Other Related Work 8/1/2010 12/31/2019 13,415,147            245,527           1,143,784     1,798,798       1,666,222       3,145,948       1,374,510         2,467,425         (2,373,805)        

Project Development 4 SWCAP -                          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Project Development 7/1/2010 12/31/2019 357,099,791         77,169,330    50,911,270  27,854,882    20,878,015    37,595,103    27,108,862      11,166,718      41,690,253      

Construction 5 Program, Project & Const Mgmt 11/1/2012 12/31/2019 122,634,189          -                   -                 19,951             36,032             20,957,770     6,064,269         558,473             46,430,059       

Construction 6 ROW Services and Acquisition 2/1/2012 12/31/2019 534,037,404          -                   1,134,997     1,237,992       -                   179,698,154   11,304,148       41,774,137       156,621,836     

Construction 6 ROW Mitigation 7/1/2014 12/31/2016 4,214,174              -                   -                 -                   -                   1,364,377       -                     2,849,797         -                     

Construction 8 SR99 7/1/2014 12/31/2019 121,895,230          -                   -                 -                   -                   4,706,449       -                     12                       75,943,764       

Construction 8 CP1 5/1/2013 12/31/2019 665,026,721          -                   -                 32,189             793                  47,488,591     66,003               18,562,785       215,656,452     

Construction 8 CP23 7/1/2016 12/31/2019 550,756,602          -                   -                 -                   -                   -                   -                     118,286             166,917,617     

Construction 8 CP4 11/1/2016 11/30/2019 140,486,673          -                   -                 -                   -                   -                   -                     1,161,365         36,935,258       

Construction 8 CP5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 2/1/2012 12/31/2019 2,139,050,993      -                   1,134,997    1,290,132       36,825            254,215,341  17,434,420      65,024,855      698,504,986    

Grand Total 7/1/2010 12/31/2019 2,496,150,784      77,169,330     52,046,267   29,145,014     20,914,839     291,810,444   44,543,282       76,191,573       740,195,239     

ARRA Local Match Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Project Development 1 Environmental Review -                          -                   -                 -                   -                   -                   -                     -                     -                     

Project Development 2 Preliminary Engineering -                          -                   -                 -                   -                   -                   -                     -                     -                     

Project Development 3 Other Related Work 5/1/2018 6/30/2021 4,100,000              -                   -                 -                   -                   -                   -                     -                     1,089,282         

Project Development 4 SWCAP -                          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Project Development 5/1/2018 6/30/2021 4,100,000             -                   -                -                   -                   -                   -                     -                     1,089,282         

Construction 5 Program, Project & Const Mgmt -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6 ROW Services and Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6 ROW Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 SR99 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 CP1 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 CP23 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 CP4 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 CP5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction -                         -                   -                -                   -                   -                   -                     -                     -                     

Grand Total 5/1/2018 6/30/2021 4,100,000              -                   -                 -                   -                   -                   -                     -                     1,089,282         
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Additional State Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2017 6/30/2021 316,185,410          -                   -                 -                   -                   -                   -                     -                     25,190,626       

Project Development 2 Preliminary Engineering 7/1/2017 6/30/2021 79,570,977            -                   -                 -                   -                   -                   -                     -                     20,436,451       

Project Development 3 Other Related Work 6/1/2015 6/30/2021 55,974,646            -                   -                 -                   -                   81,369             23,245               1,137,973         11,459,302       

Project Development 4 SWCAP -                          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Project Development 6/1/2015 6/30/2021 451,731,033         -                   -                -                   -                   81,369            23,245              1,137,973         57,086,379      

Construction 5 Program, Project & Const Mgmt 7/1/2017 2/29/2020 242,901,204          -                   -                 -                   -                   -                   -                     -                     106,402,727     

Construction 6 ROW Services and Acquisition 7/1/2017 6/30/2021 229,770,547          -                   -                 -                   -                   -                   -                     -                     24,777,864       

Construction 6 ROW Mitigation 8/1/2017 6/30/2021 160,846,171          -                   -                 -                   -                   -                   -                     -                     18,182,607       

Construction 8 SR99 7/1/2019 5/31/2021 60,998,263            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 CP1 7/1/2017 5/31/2021 1,363,659,749      -                   -                 -                   -                   -                   -                     -                     14,886,862       

Construction 8 CP23 5/1/2018 5/31/2021 877,555,072          -                   -                 -                   -                   -                   -                     -                     (8,645,538)        

Construction 8 CP4 11/1/2017 5/31/2021 322,047,367          -                   -                 -                   -                   -                   -                     -                     1,177                 

Construction 8 CP5 7/1/2019 4/30/2021 263,667,255          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency 7/1/2020 6/30/2021 359,815,511          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 7/1/2017 6/30/2021 3,881,261,139      -                   -                -                   -                   -                   -                     -                     155,605,700    

Grand Total 6/1/2015 6/30/2021 4,332,992,172      -                   -                 -                   -                   81,369             23,245               1,137,973         212,692,079     

FY 10 Grant - TOTAL FORECAST Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 7/1/2021 5/31/2022 64,206,548            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.1 Program Management (RDP) 7/1/2021 5/31/2022 15,493,391            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2 Project Construction Management 7/1/2021 5/31/2022 39,408,782            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.1 Project Construction Management 1 10/1/2021 11/30/2021 3,780,613              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.2 Project Construction Management 2-3 11/1/2021 3/31/2022 18,941,926            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.3 Project Construction Management 4 7/1/2021 5/31/2022 16,686,243            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.4 Project Construction Management 5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.3 Legal 7/1/2021 5/31/2022 9,304,375              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS 7/1/2021 12/31/2022 1,003,881,422      -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.1 SR-99 7/1/2021 7/31/2021 4,303,927              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) 7/1/2021 6/30/2022 57,008,721            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 7/1/2021 6/30/2022 337,235,380          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 7/1/2021 6/30/2022 122,389,985          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) 7/1/2021 12/31/2022 482,943,409          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.1 D-B CP5 7/1/2021 12/31/2022 482,943,409          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 154,290,362          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency 5/1/2022 6/30/2022 66,046,668            -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 7/1/2021 12/31/2022 1,288,425,000      -                   -                -                   -                   -                   -                     -                     -                     

Grand Total 7/1/2021 12/31/2022 1,288,425,000      -                   -                 -                   -                   -                   -                     -                     -                     
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FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 7/1/2021 5/31/2022 47,526,390            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.1 Program Management (RDP) 7/1/2021 5/31/2022 15,410,125            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2 Project Construction Management 10/1/2021 5/31/2022 31,491,612            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.1 Project Construction Management 1 10/1/2021 11/30/2021 3,780,613              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.2 Project Construction Management 2-3 11/1/2021 3/31/2022 18,941,926            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.3 Project Construction Management 4 3/1/2022 5/31/2022 8,769,074              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.4 Project Construction Management 5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.3 Legal 9/1/2021 5/31/2022 624,652                 -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS 7/1/2021 12/31/2022 728,202,736          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.1 SR-99 7/1/2021 7/31/2021 4,303,927              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) 7/1/2021 6/30/2022 57,008,721            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 7/1/2021 6/30/2022 337,235,380          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 7/1/2021 6/30/2022 117,085,501          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) 8/1/2021 12/31/2022 212,569,206          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.1 D-B CP5 8/1/2021 12/31/2022 212,569,206          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 108,023,253          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency 5/1/2022 6/30/2022 44,867,621            -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 7/1/2021 12/31/2022 928,620,000         -                   -                -                   -                   -                   -                     -                     -                     

Grand Total 7/1/2021 12/31/2022 928,620,000          -                   -                 -                   -                   -                   -                     -                     -                     
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FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 7/1/2021 5/31/2022 16,680,158            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.1 Program Management (RDP) 7/1/2021 8/31/2021 83,266                    -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2 Project Construction Management 7/1/2021 12/31/2021 7,917,170              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.3 Project Construction Management 4 7/1/2021 12/31/2021 7,917,170              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.4 Project Construction Management 5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.3 Legal 7/1/2021 5/31/2022 8,679,722              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS 7/1/2021 12/31/2022 275,678,686          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.1 SR-99 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 7/1/2021 5/31/2022 5,304,483              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) 7/1/2021 12/31/2022 270,374,203          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.1 D-B CP5 7/1/2021 12/31/2022 270,374,203          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 46,267,109            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency 5/1/2022 6/30/2022 21,179,047            -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 7/1/2021 12/31/2022 359,805,000         -                   -                -                   -                   -                   -                     -                     -                     

Grand Total 7/1/2021 12/31/2022 359,805,000          -                   -                 -                   -                   -                   -                     -                     -                     
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FCP Expenditures and Forecast Breakdown 

 

 

 

 

 

FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 7/1/2021 5/31/2022 47,526,390            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.1 Program Management (RDP) 7/1/2021 5/31/2022 15,410,125            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2 Project Construction Management 10/1/2021 5/31/2022 31,491,612            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.1 Project Construction Management 1 10/1/2021 11/30/2021 3,780,613              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.2 Project Construction Management 2-3 11/1/2021 3/31/2022 18,941,926            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.3 Project Construction Management 4 3/1/2022 5/31/2022 8,769,074              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.4 Project Construction Management 5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.3 Legal 9/1/2021 5/31/2022 624,652                 -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS 7/1/2021 5/31/2022 559,450,357          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.1 SR-99 7/1/2021 7/31/2021 4,303,927              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) 7/1/2021 5/31/2022 55,970,694            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 7/1/2021 5/31/2022 314,324,372          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 7/1/2021 5/31/2022 110,465,836          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) 8/1/2021 5/31/2022 74,385,528            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.1 D-B CP5 8/1/2021 5/31/2022 74,385,528            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 7/1/2021 5/31/2022 606,976,747         -                   -                -                   -                   -                   -                     -                     -                     

Grand Total 7/1/2021 5/31/2022 606,976,747          -                   -                 -                   -                   -                   -                     -                     -                     
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FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 7/1/2021 5/31/2022 16,680,158            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.1 Program Management (RDP) 7/1/2021 8/31/2021 83,266                    -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2 Project Construction Management 7/1/2021 12/31/2021 7,917,170              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.3 Project Construction Management 4 7/1/2021 12/31/2021 7,917,170              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.4 Project Construction Management 5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.3 Legal 7/1/2021 5/31/2022 8,679,722              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS 7/1/2021 5/31/2022 243,452,733          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.1 SR-99 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 7/1/2021 5/31/2022 5,304,483              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) 7/1/2021 5/31/2022 238,148,250          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.1 D-B CP5 7/1/2021 5/31/2022 238,148,250          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 7/1/2021 5/31/2022 260,132,891         -                   -                -                   -                   -                   -                     -                     -                     

Grand Total 7/1/2021 5/31/2022 260,132,891          -                   -                 -                   -                   -                   -                     -                     -                     
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FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.1 Program Management (RDP) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2 Project Construction Management -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.3 Project Construction Management 4 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.4 Project Construction Management 5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.3 Legal -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS 5/1/2022 12/31/2022 168,752,379          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.1 SR-99 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2022 6/30/2022 1,038,027              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2022 6/30/2022 22,911,008            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2022 6/30/2022 6,619,665              -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) 5/1/2022 12/31/2022 138,183,678          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.1 D-B CP5 5/1/2022 12/31/2022 138,183,678          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency 5/1/2022 6/30/2022 44,867,621            -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 5/1/2022 12/31/2022 213,620,000         -                   -                -                   -                   -                   -                     -                     -                     

Grand Total 5/1/2022 12/31/2022 213,620,000          -                   -                 -                   -                   -                   -                     -                     -                     
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FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.1 Program Management (RDP) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2 Project Construction Management -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.3 Project Construction Management 4 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.4 Project Construction Management 5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.3 Legal -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS 5/1/2022 12/31/2022 32,225,953            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.1 SR-99 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) 5/1/2022 12/31/2022 32,225,953            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.1 D-B CP5 5/1/2022 12/31/2022 32,225,953            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency 5/1/2022 6/30/2022 21,179,047            -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 5/1/2022 12/31/2022 53,405,000           -                   -                -                   -                   -                   -                     -                     -                     

Grand Total 5/1/2022 12/31/2022 53,405,000            -                   -                 -                   -                   -                   -                     -                     -                     
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FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.1 Program Management (RDP) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2 Project Construction Management -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.3 Project Construction Management 4 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.4 Project Construction Management 5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.3 Legal -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.1 SR-99 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.1 D-B CP5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 108,023,253          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 12/1/2022 12/31/2022 108,023,253         -                   -                -                   -                   -                   -                     -                     -                     

Grand Total 12/1/2022 12/31/2022 108,023,253          -                   -                 -                   -                   -                   -                     -                     -                     
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FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.1 Program Management (RDP) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2 Project Construction Management -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.1 Project Construction Management 1 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.3 Project Construction Management 4 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.2.4 Project Construction Management 5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 5.3 Legal -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.1 SR-99 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5 FCS Track Work Construction (CP5) -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.1 D-B CP5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.2 CP5 Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                 -                   -                   -                   -                     -                     -                     

Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 46,267,109            -                   -                 -                   -                   -                   -                     -                     -                     

Construction 10 Unallocated Contingency -                          -                   -                 -                   -                   -                   -                     -                     -                     

Subtotal Construction 12/1/2022 12/31/2022 46,267,109           -                   -                -                   -                   -                   -                     -                     -                     

Grand Total 12/1/2022 12/31/2022 46,267,109            -                   -                 -                   -                   -                   -                     -                     -                     
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Total Forecast Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 6/30/2021 857,371,296          8,268,633       11,085,808     20,424,200     18,172,720     28,368,605     28,368,493     28,266,894     28,100,892     

Project Development 2 Preliminary Engineering 7/1/2010 6/30/2021 328,990,319          4,665,888       6,379,326       18,030,624     4,698,528       6,077,066       6,077,066       6,077,066       6,077,066       

Project Development 3 Other Related Work 7/1/2010 6/30/2021 126,850,168          972,939           423,693           2,250,784       7,221,158       7,392,399       7,391,777       7,392,089       7,392,749       

Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872                 -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 7/1/2010 6/30/2021 1,313,889,655      13,907,459    17,888,827    40,705,608    30,092,406    41,838,070    41,837,336    41,736,050    41,570,708    

Construction 5 Program, Project & Const Mgmt 11/1/2012 5/31/2022 721,442,861          34,327,660     34,703,433     30,712,328     31,769,670     20,230,795     20,230,776     13,091,450     -                   

Construction 6 ROW Services and Acquisition 7/1/2010 6/30/2021 1,299,705,632      16,380,968     30,872,149     27,757,095     42,482,878     37,061,716     37,061,716     37,061,716     37,061,716     

Construction 6 ROW Mitigation 7/1/2014 6/30/2021 197,015,322          354,978           -                   4,359,030       2,550,707       15,875,656     15,875,656     15,875,656     15,875,656     

Construction 8 SR99 3/1/2013 7/31/2021 338,122,930          12,072,235     10,353,082     6,003,850       2,092,865       6,093,066       6,093,066       6,093,066       6,093,066       

Construction 8 CP1 8/1/2012 6/30/2022 2,663,500,542      66,934,588     32,459,484     29,022,987     52,156,218     259,838,411   259,838,411   259,838,411   259,838,411   

Construction 8 CP23 5/1/2014 6/30/2022 2,109,564,860      66,255,757     69,130,191     8,339,083       61,037,029     116,021,492   116,021,492   116,021,492   116,021,492   

Construction 8 CP4 11/1/2015 6/30/2022 644,882,342          3,490,154       13,504,255     16,123,492     39,313,943     53,444,902     53,444,902     53,444,902     53,444,902     

Construction 8 CP5 7/1/2019 12/31/2022 746,610,664          -                   -                   -                   -                   1,104,240       1,104,240       1,104,240       1,104,240       

Construction 9 Interim Use Project Reserve 5/1/2016 12/31/2022 208,146,754          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 7/1/2020 6/30/2022 425,862,179          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2010 12/31/2022 9,354,854,085      199,816,340  191,022,595  122,317,865  231,403,310  509,670,277  509,670,258  502,530,932  489,439,482  

Grand Total 7/1/2010 12/31/2022 10,668,743,740    213,723,799   208,911,421   163,023,473   261,495,717   551,508,348   551,507,593   544,266,982   531,010,190   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA Federal Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 1/31/2018 275,256,576          -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 2 Preliminary Engineering 7/1/2010 9/30/2017 171,664,009          -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 3 Other Related Work 7/1/2010 9/30/2017 53,360,374            -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872                 -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 7/1/2010 1/31/2018 500,958,831         -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5 Program, Project & Const Mgmt 11/1/2012 9/30/2017 291,700,920          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Services and Acquisition 7/1/2010 12/31/2018 535,897,680          (177,361)         (209,692)         -                   -                   -                   -                   -                   -                   

Construction 6 ROW Mitigation 9/1/2015 6/30/2017 31,954,977            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 SR99 3/1/2013 7/31/2017 150,925,509          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP1 8/1/2012 12/31/2018 577,805,350          -                   (19,081)            -                   -                   -                   -                   -                   -                   

Construction 8 CP23 5/1/2014 7/31/2017 344,017,807          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP4 11/1/2015 6/30/2017 59,958,317            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 5/1/2016 5/31/2016 53,856,392            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2010 12/31/2018 2,046,116,953      (177,361)         (228,773)         -                   -                   -                   -                   -                   -                   

Grand Total 7/1/2010 12/31/2018 2,547,075,784      (177,361)         (228,773)         -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA State Match Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 12/31/2019 265,929,311          4,781,362       8,205,054       7,330,011       6,146,412       6,818,347       6,818,347       -                   -                   

Project Development 2 Preliminary Engineering 8/1/2010 12/31/2019 77,755,333            1,692,917       3,684,870       2,979,793       2,885,648       3,717,929       3,717,929       -                   -                   

Project Development 3 Other Related Work 8/1/2010 12/31/2019 13,415,147            36,390             133,629           5,689               683,490           1,543,770       1,543,770       -                   -                   

Project Development 4 SWCAP -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 7/1/2010 12/31/2019 357,099,791         6,510,668       12,023,553    10,315,494    9,715,551       12,080,046    12,080,046    -                   -                   

Construction 5 Program, Project & Const Mgmt 11/1/2012 12/31/2019 122,634,189          11,262,512     11,291,105     10,648,609     10,342,716     2,511,346       2,511,346       -                   -                   

Construction 6 ROW Services and Acquisition 2/1/2012 12/31/2019 534,037,404          14,186,928     29,770,770     22,778,115     27,460,386     24,034,971     24,034,971     -                   -                   

Construction 6 ROW Mitigation 7/1/2014 12/31/2016 4,214,174              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 SR99 7/1/2014 12/31/2019 121,895,230          12,072,235     10,353,082     6,003,850       2,092,865       5,361,487       5,361,487       -                   -                   

Construction 8 CP1 5/1/2013 12/31/2019 665,026,721          64,143,157     29,627,221     19,572,698     40,926,062     114,475,385   114,475,385   -                   -                   

Construction 8 CP23 7/1/2016 12/31/2019 550,756,602          66,232,914     67,339,927     7,765,255       59,683,792     100,938,203   81,760,608     -                   -                   

Construction 8 CP4 11/1/2016 11/30/2019 140,486,673          3,490,154       13,504,255     16,113,842     38,699,388     18,349,447     12,232,964     -                   -                   

Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 2/1/2012 12/31/2019 2,139,050,993      171,387,900  161,886,361  82,882,369    179,205,209  265,670,838  240,376,761  -                   -                   

Grand Total 7/1/2010 12/31/2019 2,496,150,784      177,898,569   173,909,914   93,197,862     188,920,760   277,750,884   252,456,807   -                   -                   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA Local Match Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Project Development 1 Environmental Review -                          -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 2 Preliminary Engineering -                          -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 3 Other Related Work 5/1/2018 6/30/2021 4,100,000              556,630           -                   -                   1,330,348       271,020           271,020           271,020           271,020           

Project Development 4 SWCAP -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 5/1/2018 6/30/2021 4,100,000             556,630          -                   -                   1,330,348       271,020          271,020          271,020          271,020          

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Services and Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 SR99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP23 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction -                         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 5/1/2018 6/30/2021 4,100,000              556,630           -                   -                   1,330,348       271,020           271,020           271,020           271,020           
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Additional State Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2017 6/30/2021 316,185,410          3,487,271       2,880,753       13,094,189     12,026,308     21,550,258     21,550,145     28,266,894     28,100,892     

Project Development 2 Preliminary Engineering 7/1/2017 6/30/2021 79,570,977            2,972,970       2,694,457       15,050,831     1,812,879       2,359,138       2,359,138       6,077,066       6,077,066       

Project Development 3 Other Related Work 6/1/2015 6/30/2021 55,974,646            379,919           290,064           2,245,094       5,207,319       5,577,608       5,576,986       7,121,069       7,121,729       

Project Development 4 SWCAP -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 6/1/2015 6/30/2021 451,731,033         6,840,161       5,865,274       30,390,115    19,046,507    29,487,004    29,486,269    41,465,030    41,299,687    

Construction 5 Program, Project & Const Mgmt 7/1/2017 2/29/2020 242,901,204          23,065,148     23,412,328     20,063,718     21,426,953     17,719,449     17,719,429     13,091,450     -                   

Construction 6 ROW Services and Acquisition 7/1/2017 6/30/2021 229,770,547          2,371,401       1,311,071       4,978,980       15,022,493     13,026,745     13,026,745     37,061,716     37,061,716     

Construction 6 ROW Mitigation 8/1/2017 6/30/2021 160,846,171          354,978           -                   4,359,030       2,550,707       15,875,656     15,875,656     15,875,656     15,875,656     

Construction 8 SR99 7/1/2019 5/31/2021 60,998,263            -                   -                   -                   -                   731,579           731,579           6,093,066       6,093,066       

Construction 8 CP1 7/1/2017 5/31/2021 1,363,659,749      2,791,431       2,851,344       9,450,288       11,230,156     145,363,027   145,363,027   259,838,411   259,838,411   

Construction 8 CP23 5/1/2018 5/31/2021 877,555,072          22,843             1,790,264       573,829           1,353,237       15,083,289     34,260,884     116,021,492   116,021,492   

Construction 8 CP4 11/1/2017 5/31/2021 322,047,367          -                   -                   9,651               614,555           35,095,455     41,211,938     53,444,902     53,444,902     

Construction 8 CP5 7/1/2019 4/30/2021 263,667,255          -                   -                   -                   -                   1,104,240       1,104,240       1,104,240       1,104,240       

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 7/1/2020 6/30/2021 359,815,511          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2017 6/30/2021 3,881,261,139      28,605,800    29,365,006    39,435,496    52,198,101    243,999,440  269,293,497  502,530,932  489,439,482  

Grand Total 6/1/2015 6/30/2021 4,332,992,172      35,445,961     35,230,280     69,825,611     71,244,609     273,486,443   298,779,766   543,995,962   530,739,169   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - TOTAL FORECAST Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 7/1/2021 5/31/2022 64,206,548            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) 7/1/2021 5/31/2022 15,493,391            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 7/1/2021 5/31/2022 39,408,782            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 10/1/2021 11/30/2021 3,780,613              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 11/1/2021 3/31/2022 18,941,926            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 7/1/2021 5/31/2022 16,686,243            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 7/1/2021 5/31/2022 9,304,375              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 7/1/2021 12/31/2022 1,003,881,422      -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 7/1/2021 7/31/2021 4,303,927              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 7/1/2021 6/30/2022 57,008,721            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 7/1/2021 6/30/2022 337,235,380          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 7/1/2021 6/30/2022 122,389,985          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 7/1/2021 12/31/2022 482,943,409          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 7/1/2021 12/31/2022 482,943,409          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 154,290,362          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 5/1/2022 6/30/2022 66,046,668            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2021 12/31/2022 1,288,425,000      -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 7/1/2021 12/31/2022 1,288,425,000      -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 7/1/2021 5/31/2022 47,526,390            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) 7/1/2021 5/31/2022 15,410,125            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 10/1/2021 5/31/2022 31,491,612            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 10/1/2021 11/30/2021 3,780,613              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 11/1/2021 3/31/2022 18,941,926            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 3/1/2022 5/31/2022 8,769,074              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 9/1/2021 5/31/2022 624,652                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 7/1/2021 12/31/2022 728,202,736          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 7/1/2021 7/31/2021 4,303,927              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 7/1/2021 6/30/2022 57,008,721            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 7/1/2021 6/30/2022 337,235,380          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 7/1/2021 6/30/2022 117,085,501          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 8/1/2021 12/31/2022 212,569,206          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 8/1/2021 12/31/2022 212,569,206          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 108,023,253          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 5/1/2022 6/30/2022 44,867,621            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2021 12/31/2022 928,620,000         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 7/1/2021 12/31/2022 928,620,000          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 7/1/2021 5/31/2022 16,680,158            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) 7/1/2021 8/31/2021 83,266                    -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 7/1/2021 12/31/2021 7,917,170              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 7/1/2021 12/31/2021 7,917,170              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 7/1/2021 5/31/2022 8,679,722              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 7/1/2021 12/31/2022 275,678,686          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 7/1/2021 5/31/2022 5,304,483              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 7/1/2021 12/31/2022 270,374,203          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 7/1/2021 12/31/2022 270,374,203          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 46,267,109            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 5/1/2022 6/30/2022 21,179,047            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2021 12/31/2022 359,805,000         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 7/1/2021 12/31/2022 359,805,000          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 7/1/2021 5/31/2022 47,526,390            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) 7/1/2021 5/31/2022 15,410,125            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 10/1/2021 5/31/2022 31,491,612            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 10/1/2021 11/30/2021 3,780,613              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 11/1/2021 3/31/2022 18,941,926            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 3/1/2022 5/31/2022 8,769,074              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 9/1/2021 5/31/2022 624,652                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 7/1/2021 5/31/2022 559,450,357          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 7/1/2021 7/31/2021 4,303,927              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 7/1/2021 5/31/2022 55,970,694            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 7/1/2021 5/31/2022 314,324,372          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 7/1/2021 5/31/2022 110,465,836          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 8/1/2021 5/31/2022 74,385,528            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 8/1/2021 5/31/2022 74,385,528            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2021 5/31/2022 606,976,747         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 7/1/2021 5/31/2022 606,976,747          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 7/1/2021 5/31/2022 16,680,158            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) 7/1/2021 8/31/2021 83,266                    -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 7/1/2021 12/31/2021 7,917,170              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 7/1/2021 12/31/2021 7,917,170              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 7/1/2021 5/31/2022 8,679,722              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 7/1/2021 5/31/2022 243,452,733          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 7/1/2021 5/31/2022 5,304,483              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 7/1/2021 5/31/2022 238,148,250          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 7/1/2021 5/31/2022 238,148,250          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2021 5/31/2022 260,132,891         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 7/1/2021 5/31/2022 260,132,891          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 5/1/2022 12/31/2022 168,752,379          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2022 6/30/2022 1,038,027              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2022 6/30/2022 22,911,008            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2022 6/30/2022 6,619,665              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 5/1/2022 12/31/2022 138,183,678          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 5/1/2022 12/31/2022 138,183,678          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 5/1/2022 6/30/2022 44,867,621            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 5/1/2022 12/31/2022 213,620,000         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 5/1/2022 12/31/2022 213,620,000          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 5/1/2022 12/31/2022 32,225,953            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 5/1/2022 12/31/2022 32,225,953            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 5/1/2022 12/31/2022 32,225,953            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 5/1/2022 6/30/2022 21,179,047            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 5/1/2022 12/31/2022 53,405,000           -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 5/1/2022 12/31/2022 53,405,000            -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 108,023,253          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 12/1/2022 12/31/2022 108,023,253         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 12/1/2022 12/31/2022 108,023,253          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 46,267,109            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 12/1/2022 12/31/2022 46,267,109           -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 12/1/2022 12/31/2022 46,267,109            -                   -                   -                   -                   -                   -                   -                   -                   
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Total Forecast Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 6/30/2021 857,371,296          17,152,881           30,442,118     42,670,814     69,772,259     -                   -                   -                   -                   -                   -                   

Project Development 2 Preliminary Engineering 7/1/2010 6/30/2021 328,990,319          1,486,956             4,687,741       5,922,060       7,634,224       -                   -                   -                   -                   -                   -                   

Project Development 3 Other Related Work 7/1/2010 6/30/2021 126,850,168          1,516,953             1,633,291       1,703,780       4,938,601       -                   -                   -                   -                   -                   -                   

Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872                 -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 7/1/2010 6/30/2021 1,313,889,655      20,156,790          36,763,150    50,296,654    82,345,085    -                   -                   -                   -                   -                   -                   

Construction 5 Program, Project & Const Mgmt 11/1/2012 5/31/2022 721,442,861          -                         -                   -                   -                   18,013,432     17,129,721     17,142,863     11,920,532     -                   -                   

Construction 6 ROW Services and Acquisition 7/1/2010 6/30/2021 1,299,705,632      19,550,422           19,550,422     19,550,422     22,480,552     -                   -                   -                   -                   -                   -                   

Construction 6 ROW Mitigation 7/1/2014 6/30/2021 197,015,322          17,974,056           17,974,056     17,974,056     17,974,056     -                   -                   -                   -                   -                   -                   

Construction 8 SR99 3/1/2013 7/31/2021 338,122,930          12,913,356           12,913,356     12,913,356     8,608,904       4,303,927       -                   -                   -                   -                   -                   

Construction 8 CP1 8/1/2012 6/30/2022 2,663,500,542      144,634,532        144,632,320   133,667,079   89,112,861     31,146,740     19,633,818     3,114,082       3,114,082       -                   -                   

Construction 8 CP23 5/1/2014 6/30/2022 2,109,564,860      163,929,077        163,929,077   163,929,077   109,286,051   71,272,447     87,107,643     103,627,380   75,227,909     -                   -                   

Construction 8 CP4 11/1/2015 6/30/2022 644,882,342          38,262,146           38,262,146     38,262,146     23,438,349     47,994,469     19,858,996     19,858,996     34,677,523     -                   -                   

Construction 8 CP5 7/1/2019 12/31/2022 746,610,664          77,775,089           77,775,089     77,775,089     25,925,030     90,436,578     90,436,578     90,436,578     85,990,316     63,724,880     61,918,477     

Construction 9 Interim Use Project Reserve 5/1/2016 12/31/2022 208,146,754          -                         -                   -                   -                   -                   -                   -                   -                   -                   154,290,362   

Construction 10 Unallocated Contingency 7/1/2020 6/30/2022 425,862,179          53,232,772           53,232,772     53,232,772     200,117,194   -                   -                   -                   66,046,668     -                   -                   

Subtotal Construction 7/1/2010 12/31/2022 9,354,854,085      528,271,451        528,269,239  517,303,998  496,942,997  263,167,594  234,166,757  234,179,900  276,977,030  63,724,880    216,208,839  

Grand Total 7/1/2010 12/31/2022 10,668,743,740    548,428,240        565,032,389   567,600,652   579,288,081   263,167,594   234,166,757   234,179,900   276,977,030   63,724,880     216,208,839   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

ARRA Federal Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 1/31/2018 275,256,576          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 2 Preliminary Engineering 7/1/2010 9/30/2017 171,664,009          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 3 Other Related Work 7/1/2010 9/30/2017 53,360,374            -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872                 -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 7/1/2010 1/31/2018 500,958,831         -                        -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5 Program, Project & Const Mgmt 11/1/2012 9/30/2017 291,700,920          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Services and Acquisition 7/1/2010 12/31/2018 535,897,680          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Mitigation 9/1/2015 6/30/2017 31,954,977            -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 SR99 3/1/2013 7/31/2017 150,925,509          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP1 8/1/2012 12/31/2018 577,805,350          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP23 5/1/2014 7/31/2017 344,017,807          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP4 11/1/2015 6/30/2017 59,958,317            -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 5/1/2016 5/31/2016 53,856,392            -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2010 12/31/2018 2,046,116,953      -                        -                   -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 7/1/2010 12/31/2018 2,547,075,784      -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

ARRA State Match Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2010 12/31/2019 265,929,311          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 2 Preliminary Engineering 8/1/2010 12/31/2019 77,755,333            -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 3 Other Related Work 8/1/2010 12/31/2019 13,415,147            -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 4 SWCAP -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 7/1/2010 12/31/2019 357,099,791         -                        -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5 Program, Project & Const Mgmt 11/1/2012 12/31/2019 122,634,189          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Services and Acquisition 2/1/2012 12/31/2019 534,037,404          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Mitigation 7/1/2014 12/31/2016 4,214,174              -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 SR99 7/1/2014 12/31/2019 121,895,230          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP1 5/1/2013 12/31/2019 665,026,721          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP23 7/1/2016 12/31/2019 550,756,602          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP4 11/1/2016 11/30/2019 140,486,673          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 2/1/2012 12/31/2019 2,139,050,993      -                        -                   -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 7/1/2010 12/31/2019 2,496,150,784      -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

ARRA Local Match Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Project Development 1 Environmental Review -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 2 Preliminary Engineering -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 3 Other Related Work 5/1/2018 6/30/2021 4,100,000              9,914                     9,914               9,914               9,914               -                   -                   -                   -                   -                   -                   

Project Development 4 SWCAP -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 5/1/2018 6/30/2021 4,100,000             9,914                    9,914              9,914              9,914              -                   -                   -                   -                   -                   -                   

Construction 5 Program, Project & Const Mgmt -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Services and Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 SR99 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP1 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP23 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP4 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction -                         -                        -                   -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 5/1/2018 6/30/2021 4,100,000              9,914                     9,914               9,914               9,914               -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

Additional State Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Project Development 1 Environmental Review 7/1/2017 6/30/2021 316,185,410          17,152,881           30,442,118     42,670,814     69,772,259     -                   -                   -                   -                   -                   -                   

Project Development 2 Preliminary Engineering 7/1/2017 6/30/2021 79,570,977            1,486,956             4,687,741       5,922,060       7,634,224       -                   -                   -                   -                   -                   -                   

Project Development 3 Other Related Work 6/1/2015 6/30/2021 55,974,646            1,507,038             1,623,377       1,693,866       4,928,687       -                   -                   -                   -                   -                   -                   

Project Development 4 SWCAP -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 6/1/2015 6/30/2021 451,731,033         20,146,875          36,753,236    50,286,739    82,335,170    -                   -                   -                   -                   -                   -                   

Construction 5 Program, Project & Const Mgmt 7/1/2017 2/29/2020 242,901,204          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Services and Acquisition 7/1/2017 6/30/2021 229,770,547          19,550,422           19,550,422     19,550,422     22,480,552     -                   -                   -                   -                   -                   -                   

Construction 6 ROW Mitigation 8/1/2017 6/30/2021 160,846,171          17,974,056           17,974,056     17,974,056     17,974,056     -                   -                   -                   -                   -                   -                   

Construction 8 SR99 7/1/2019 5/31/2021 60,998,263            12,913,356           12,913,356     12,913,356     8,608,904       -                   -                   -                   -                   -                   -                   

Construction 8 CP1 7/1/2017 5/31/2021 1,363,659,749      144,634,532        144,632,320   133,667,079   89,112,861     -                   -                   -                   -                   -                   -                   

Construction 8 CP23 5/1/2018 5/31/2021 877,555,072          163,929,077        163,929,077   163,929,077   109,286,051   -                   -                   -                   -                   -                   -                   

Construction 8 CP4 11/1/2017 5/31/2021 322,047,367          38,262,146           38,262,146     38,262,146     23,438,349     -                   -                   -                   -                   -                   -                   

Construction 8 CP5 7/1/2019 4/30/2021 263,667,255          77,775,089           77,775,089     77,775,089     25,925,030     -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 7/1/2020 6/30/2021 359,815,511          53,232,772           53,232,772     53,232,772     200,117,194   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2017 6/30/2021 3,881,261,139      528,271,451        528,269,239  517,303,998  496,942,997  -                   -                   -                   -                   -                   -                   

Grand Total 6/1/2015 6/30/2021 4,332,992,172      548,418,326        565,022,475   567,590,738   579,278,167   -                   -                   -                   -                   -                   -                   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - TOTAL FORECAST Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 7/1/2021 5/31/2022 64,206,548            -                         -                   -                   -                   18,013,432     17,129,721     17,142,863     11,920,532     -                   -                   

Construction 5.1 Program Management (RDP) 7/1/2021 5/31/2022 15,493,391            -                         -                   -                   -                   13,343,849     1,722,456       20,923             406,163           -                   -                   

Construction 5.2 Project Construction Management 7/1/2021 5/31/2022 39,408,782            -                         -                   -                   -                   4,370,357       14,284,496     12,452,357     8,301,572       -                   -                   

Construction 5.2.1 Project Construction Management 1 10/1/2021 11/30/2021 3,780,613              -                         -                   -                   -                   -                   3,780,613       -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 11/1/2021 3/31/2022 18,941,926            -                         -                   -                   -                   -                   6,957,070       11,984,855     -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 7/1/2021 5/31/2022 16,686,243            -                         -                   -                   -                   4,370,357       3,546,813       467,502           8,301,572       -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 7/1/2021 5/31/2022 9,304,375              -                         -                   -                   -                   299,226           1,122,770       4,669,583       3,212,797       -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 7/1/2021 12/31/2022 1,003,881,422      -                         -                   -                   -                   245,154,162   217,037,036   217,037,036   199,009,830   63,724,880     61,918,477     

Construction 8.1 SR-99 7/1/2021 7/31/2021 4,303,927              -                         -                   -                   -                   4,303,927       -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 7/1/2021 6/30/2022 57,008,721            -                         -                   -                   -                   31,146,740     19,633,818     3,114,082       3,114,082       -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 7/1/2021 6/30/2022 337,235,380          -                         -                   -                   -                   71,272,447     87,107,643     103,627,380   75,227,909     -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 7/1/2021 6/30/2022 122,389,985          -                         -                   -                   -                   47,994,469     19,858,996     19,858,996     34,677,523     -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 7/1/2021 12/31/2022 482,943,409          -                         -                   -                   -                   90,436,578     90,436,578     90,436,578     85,990,316     63,724,880     61,918,477     

Construction 8.5.1 D-B CP5 7/1/2021 12/31/2022 482,943,409          -                         -                   -                   -                   90,436,578     90,436,578     90,436,578     85,990,316     63,724,880     61,918,477     

Construction 8.5.2 CP5 Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 154,290,362          -                         -                   -                   -                   -                   -                   -                   -                   -                   154,290,362   

Construction 10 Unallocated Contingency 5/1/2022 6/30/2022 66,046,668            -                         -                   -                   -                   -                   -                   -                   66,046,668     -                   -                   

Subtotal Construction 7/1/2021 12/31/2022 1,288,425,000      -                        -                   -                   -                   263,167,594  234,166,757  234,179,900  276,977,030  63,724,880    216,208,839  

Grand Total 7/1/2021 12/31/2022 1,288,425,000      -                         -                   -                   -                   263,167,594   234,166,757   234,179,900   276,977,030   63,724,880     216,208,839   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 7/1/2021 5/31/2022 47,526,390            -                         -                   -                   -                   13,333,740     12,679,607     12,689,335     8,823,708       -                   -                   

Construction 5.1 Program Management (RDP) 7/1/2021 5/31/2022 15,410,125            -                         -                   -                   -                   13,260,583     1,722,456       20,923             406,163           -                   -                   

Construction 5.2 Project Construction Management 10/1/2021 5/31/2022 31,491,612            -                         -                   -                   -                   -                   10,737,683     12,452,357     8,301,572       -                   -                   

Construction 5.2.1 Project Construction Management 1 10/1/2021 11/30/2021 3,780,613              -                         -                   -                   -                   -                   3,780,613       -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 11/1/2021 3/31/2022 18,941,926            -                         -                   -                   -                   -                   6,957,070       11,984,855     -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 3/1/2022 5/31/2022 8,769,074              -                         -                   -                   -                   -                   -                   467,502           8,301,572       -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 9/1/2021 5/31/2022 624,652                 -                         -                   -                   -                   73,156             219,469           216,054           115,973           -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 7/1/2021 12/31/2022 728,202,736          -                         -                   -                   -                   170,819,599   151,228,024   151,228,024   149,430,069   53,506,888     51,990,134     

Construction 8.1 SR-99 7/1/2021 7/31/2021 4,303,927              -                         -                   -                   -                   4,303,927       -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 7/1/2021 6/30/2022 57,008,721            -                         -                   -                   -                   31,146,740     19,633,818     3,114,082       3,114,082       -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 7/1/2021 6/30/2022 337,235,380          -                         -                   -                   -                   71,272,447     87,107,643     103,627,380   75,227,909     -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 7/1/2021 6/30/2022 117,085,501          -                         -                   -                   -                   47,678,107     19,858,996     19,858,996     29,689,402     -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 8/1/2021 12/31/2022 212,569,206          -                         -                   -                   -                   16,418,377     24,627,566     24,627,566     41,398,676     53,506,888     51,990,134     

Construction 8.5.1 D-B CP5 8/1/2021 12/31/2022 212,569,206          -                         -                   -                   -                   16,418,377     24,627,566     24,627,566     41,398,676     53,506,888     51,990,134     

Construction 8.5.2 CP5 Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 108,023,253          -                         -                   -                   -                   -                   -                   -                   -                   -                   108,023,253   

Construction 10 Unallocated Contingency 5/1/2022 6/30/2022 44,867,621            -                         -                   -                   -                   -                   -                   -                   44,867,621     -                   -                   

Subtotal Construction 7/1/2021 12/31/2022 928,620,000         -                        -                   -                   -                   184,153,338  163,907,631  163,917,359  203,121,398  53,506,888    160,013,387  

Grand Total 7/1/2021 12/31/2022 928,620,000          -                         -                   -                   -                   184,153,338   163,907,631   163,917,359   203,121,398   53,506,888     160,013,387   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 7/1/2021 5/31/2022 16,680,158            -                         -                   -                   -                   4,679,692       4,450,114       4,453,528       3,096,824       -                   -                   

Construction 5.1 Program Management (RDP) 7/1/2021 8/31/2021 83,266                    -                         -                   -                   -                   83,266             -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 7/1/2021 12/31/2021 7,917,170              -                         -                   -                   -                   4,370,357       3,546,813       -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 7/1/2021 12/31/2021 7,917,170              -                         -                   -                   -                   4,370,357       3,546,813       -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 7/1/2021 5/31/2022 8,679,722              -                         -                   -                   -                   226,069           903,301           4,453,528       3,096,824       -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 7/1/2021 12/31/2022 275,678,686          -                         -                   -                   -                   74,334,564     65,809,013     65,809,013     49,579,761     10,217,992     9,928,344       

Construction 8.1 SR-99 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 7/1/2021 5/31/2022 5,304,483              -                         -                   -                   -                   316,362           -                   -                   4,988,121       -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 7/1/2021 12/31/2022 270,374,203          -                         -                   -                   -                   74,018,201     65,809,013     65,809,013     44,591,640     10,217,992     9,928,344       

Construction 8.5.1 D-B CP5 7/1/2021 12/31/2022 270,374,203          -                         -                   -                   -                   74,018,201     65,809,013     65,809,013     44,591,640     10,217,992     9,928,344       

Construction 8.5.2 CP5 Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 46,267,109            -                         -                   -                   -                   -                   -                   -                   -                   -                   46,267,109     

Construction 10 Unallocated Contingency 5/1/2022 6/30/2022 21,179,047            -                         -                   -                   -                   -                   -                   -                   21,179,047     -                   -                   

Subtotal Construction 7/1/2021 12/31/2022 359,805,000         -                        -                   -                   -                   79,014,256    70,259,127    70,262,541    73,855,632    10,217,992    56,195,453    

Grand Total 7/1/2021 12/31/2022 359,805,000          -                         -                   -                   -                   79,014,256     70,259,127     70,262,541     73,855,632     10,217,992     56,195,453     
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 7/1/2021 5/31/2022 47,526,390            -                         -                   -                   -                   13,333,740     12,679,607     12,689,335     8,823,708       -                   -                   

Construction 5.1 Program Management (RDP) 7/1/2021 5/31/2022 15,410,125            -                         -                   -                   -                   13,260,583     1,722,456       20,923             406,163           -                   -                   

Construction 5.2 Project Construction Management 10/1/2021 5/31/2022 31,491,612            -                         -                   -                   -                   -                   10,737,683     12,452,357     8,301,572       -                   -                   

Construction 5.2.1 Project Construction Management 1 10/1/2021 11/30/2021 3,780,613              -                         -                   -                   -                   -                   3,780,613       -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 11/1/2021 3/31/2022 18,941,926            -                         -                   -                   -                   -                   6,957,070       11,984,855     -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 3/1/2022 5/31/2022 8,769,074              -                         -                   -                   -                   -                   -                   467,502           8,301,572       -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 9/1/2021 5/31/2022 624,652                 -                         -                   -                   -                   73,156             219,469           216,054           115,973           -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 7/1/2021 5/31/2022 559,450,357          -                         -                   -                   -                   170,819,599   151,228,024   151,228,024   86,174,711     -                   -                   

Construction 8.1 SR-99 7/1/2021 7/31/2021 4,303,927              -                         -                   -                   -                   4,303,927       -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 7/1/2021 5/31/2022 55,970,694            -                         -                   -                   -                   31,146,740     19,633,818     3,114,082       2,076,054       -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 7/1/2021 5/31/2022 314,324,372          -                         -                   -                   -                   71,272,447     87,107,643     103,627,380   52,316,901     -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 7/1/2021 5/31/2022 110,465,836          -                         -                   -                   -                   47,678,107     19,858,996     19,858,996     23,069,737     -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 8/1/2021 5/31/2022 74,385,528            -                         -                   -                   -                   16,418,377     24,627,566     24,627,566     8,712,019       -                   -                   

Construction 8.5.1 D-B CP5 8/1/2021 5/31/2022 74,385,528            -                         -                   -                   -                   16,418,377     24,627,566     24,627,566     8,712,019       -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2021 5/31/2022 606,976,747         -                        -                   -                   -                   184,153,338  163,907,631  163,917,359  94,998,419    -                   -                   

Grand Total 7/1/2021 5/31/2022 606,976,747          -                         -                   -                   -                   184,153,338   163,907,631   163,917,359   94,998,419     -                   -                   



  

 
FCP for the period ending March 31, 2019       54 of 58 

FCP Expenditures and Forecast Breakdown 

 

 

 

 

 

  

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 7/1/2021 5/31/2022 16,680,158            -                         -                   -                   -                   4,679,692       4,450,114       4,453,528       3,096,824       -                   -                   

Construction 5.1 Program Management (RDP) 7/1/2021 8/31/2021 83,266                    -                         -                   -                   -                   83,266             -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 7/1/2021 12/31/2021 7,917,170              -                         -                   -                   -                   4,370,357       3,546,813       -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 7/1/2021 12/31/2021 7,917,170              -                         -                   -                   -                   4,370,357       3,546,813       -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal 7/1/2021 5/31/2022 8,679,722              -                         -                   -                   -                   226,069           903,301           4,453,528       3,096,824       -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 7/1/2021 5/31/2022 243,452,733          -                         -                   -                   -                   74,334,564     65,809,013     65,809,013     37,500,144     -                   -                   

Construction 8.1 SR-99 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 7/1/2021 5/31/2022 5,304,483              -                         -                   -                   -                   316,362           -                   -                   4,988,121       -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 7/1/2021 5/31/2022 238,148,250          -                         -                   -                   -                   74,018,201     65,809,013     65,809,013     32,512,023     -                   -                   

Construction 8.5.1 D-B CP5 7/1/2021 5/31/2022 238,148,250          -                         -                   -                   -                   74,018,201     65,809,013     65,809,013     32,512,023     -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2021 5/31/2022 260,132,891         -                        -                   -                   -                   79,014,256    70,259,127    70,262,541    40,596,968    -                   -                   

Grand Total 7/1/2021 5/31/2022 260,132,891          -                         -                   -                   -                   79,014,256     70,259,127     70,262,541     40,596,968     -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 5/1/2022 12/31/2022 168,752,379          -                         -                   -                   -                   -                   -                   -                   63,255,357     53,506,888     51,990,134     

Construction 8.1 SR-99 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2022 6/30/2022 1,038,027              -                         -                   -                   -                   -                   -                   -                   1,038,027       -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2022 6/30/2022 22,911,008            -                         -                   -                   -                   -                   -                   -                   22,911,008     -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2022 6/30/2022 6,619,665              -                         -                   -                   -                   -                   -                   -                   6,619,665       -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 5/1/2022 12/31/2022 138,183,678          -                         -                   -                   -                   -                   -                   -                   32,686,657     53,506,888     51,990,134     

Construction 8.5.1 D-B CP5 5/1/2022 12/31/2022 138,183,678          -                         -                   -                   -                   -                   -                   -                   32,686,657     53,506,888     51,990,134     

Construction 8.5.2 CP5 Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 5/1/2022 6/30/2022 44,867,621            -                         -                   -                   -                   -                   -                   -                   44,867,621     -                   -                   

Subtotal Construction 5/1/2022 12/31/2022 213,620,000         -                        -                   -                   -                   -                   -                   -                   108,122,978  53,506,888    51,990,134    

Grand Total 5/1/2022 12/31/2022 213,620,000          -                         -                   -                   -                   -                   -                   -                   108,122,978   53,506,888     51,990,134     
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 5/1/2022 12/31/2022 32,225,953            -                         -                   -                   -                   -                   -                   -                   12,079,617     10,217,992     9,928,344       

Construction 8.1 SR-99 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 5/1/2022 12/31/2022 32,225,953            -                         -                   -                   -                   -                   -                   -                   12,079,617     10,217,992     9,928,344       

Construction 8.5.1 D-B CP5 5/1/2022 12/31/2022 32,225,953            -                         -                   -                   -                   -                   -                   -                   12,079,617     10,217,992     9,928,344       

Construction 8.5.2 CP5 Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 5/1/2022 6/30/2022 21,179,047            -                         -                   -                   -                   -                   -                   -                   21,179,047     -                   -                   

Subtotal Construction 5/1/2022 12/31/2022 53,405,000           -                        -                   -                   -                   -                   -                   -                   33,258,664    10,217,992    9,928,344       

Grand Total 5/1/2022 12/31/2022 53,405,000            -                         -                   -                   -                   -                   -                   -                   33,258,664     10,217,992     9,928,344       
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 108,023,253          -                         -                   -                   -                   -                   -                   -                   -                   -                   108,023,253   

Construction 10 Unallocated Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 12/1/2022 12/31/2022 108,023,253         -                        -                   -                   -                   -                   -                   -                   -                   -                   108,023,253  

Grand Total 12/1/2022 12/31/2022 108,023,253          -                         -                   -                   -                   -                   -                   -                   -                   -                   108,023,253   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 46,267,109            -                         -                   -                   -                   -                   -                   -                   -                   -                   46,267,109     

Construction 10 Unallocated Contingency -                          -                         -                   -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 12/1/2022 12/31/2022 46,267,109           -                        -                   -                   -                   -                   -                   -                   -                   -                   46,267,109    

Grand Total 12/1/2022 12/31/2022 46,267,109            -                         -                   -                   -                   -                   -                   -                   -                   -                   46,267,109     


